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MINUTES OF MEETING – BOARD OF COMMISSIONERS 

1. Meeting Information 
Date:  Friday February 07, 2025 
Time:   8:30 AM 
Location:  543 W. Madison Avenue, Wood River, IL 62095 

   Teams Meeting Call in Number: +1 708-329-8926; Passcode: 165 212 591# 

Written By:  Brianne England 

2. Attendees 

Name Title Organization 

Charles Johansen President – Board of Commissioners Wood River Drainage & Levee District 

Anthony Roberts V. P. – Board of Commissioners Wood River Drainage & Levee District 

Nathan Kincade Board of Commissioners Wood River Drainage & Levee District 

Kevin Williams Executive Director Wood River Drainage & Levee District 

Brianne England Secretary/Treasurer Wood River Drainage & Levee District 

James Craney** Partner Craney Winters Law Group 

Ethan Thompson** Civil Engineer WSP USA, Inc. 

Lucy Dehner** Agent The Luken Agency 

Cynthia Ellis Public Relations Manager Madison County, IL  

**Attended by Audio Conference 

3. Call to Order 
The meeting was called to order at 8:30 am by Commissioner Johansen. Johansen then turned 

moderation of the meeting to Kevin Williams. 

4. Public Comments 
N/A 

5. WSP USA Report:  
5.1. Ethan Thompson provided his project update based on notes received prior to the meeting.  

See attachment. 
5.2. Relief Well Package #2, an offer has been made to the City of Wood River for acquisition of 

easements.  The city has formally responded that they will not grant easements.  But they 

are open to discussion of a betterment alternative. 

 

6. Superintendent Report 
6.1. Mike Allen was not present at the meeting.  
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7. Executive Director Comments 
7.1. Kevin Williams provided his project update based on notes received prior to the meeting. 

See attachment. 
7.2. WRDLD is actively bidding 2 new projects: Project 2025-34, for a new storage barn and 

Project 2025-35, tuckpointing interior brick at Wood River Pump Station. 

7.3. Notice for bids has been placed in the Telegraph and supporting documents on the WRDLD 

website.  Bids are due for both on March 14th. 

8. Luken Insurance Agency Comments 

8.1. Lucy Dehner was present at the meeting and available to answer any questions. 

8.2. The 2004 Snapper zero turn mower and 2004 TS115 New Holland tractor have been 

removed from our Auto Owners insurance policy. 

8.3. The Berkley Net audit was completed.  They did accept the work comp COI for OLI Outdoor 

Services and removed the charge of $265.00. 

9. Attorney James Craney Comments 
9.1. James Craney was present at the meeting and available to answer any questions. 

9.2. James informed everyone that he attended the hearing regarding the pending litigation.  

The Judge dismissed the law suit with prejudice, the statute of limitations had already 

passed, so they will not be able to refile. 

 

10. Commissioner’s Report 
N/A 

11. Approval of Minutes of the previous meeting: 
A motion was made by Kincade to approve the minutes for 01/24/25; seconded by Roberts. 

Johansen: aye; Roberts: aye; Kincade: aye. Motion passed 

12. Approval of the Bills 
A motion was made by Kincade to approve the list of bills presented in the amount of $23,956.22; 

second by Roberts.  See attachments. 

Johansen: aye; Roberts: aye; Kincade: aye. Motion passed 

13. Treasurer/Financial Report 
The prepared financial/balance sheet and Revenue & Expense have been presented to be read and 

will answer any questions.  Motion made by Johansen to pass; seconded by Roberts. 

Johansen: aye; Roberts: aye; Kincade: aye. Motion passed 

14. Communications 

14.1. March 6th at 6:30 p.m. at the Lock and Dam the annual Flood Preparedness meeting. 
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15. Old Business 
N/A 

16. New Business 
16.1. Discussion and potential action regarding enrolling in a new certificate of deposit at the 

Bank of Madison County, $1,256,000.00 at 4.10% APY for 5 months 

 

Motion was made by Johansen to pass; seconded by Roberts 
 
Johansen: aye; Roberts: aye; Kincade: aye. Motion passed 

17. Executive Session 
N/A 

18. Return to open session/roll call: 
N/A 

19. Commissioners/Employee Comments: 
N/A 

20. Adjournment 
Motion was made by Johansen to adjourn; second by Kincade to adjourn. 

Johansen: aye; Roberts: aye; Kincade: aye. Motion carried 

Adjournment at 8:52 a.m. 

 
 
 
 
 
__          ___________________ 
Charles Johansen, President 
 
  
              
Anthony Roberts, Vice President 
 
 
              
Nathan Kincade, Commissioner 
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Date/Time:   February 07, 2025 File No.:  325118061 

Project Title:   Wood River D&LD Engineering Services Written By:   Ethan Thompson 

Subject:  WSP Update to the Wood River Drainage & Levee District Board 

 

Real Estate Acquisition (FPD Council) 

• Easement Acquisitions Underway/Upcoming: 

o Relief Well Package #2 

▪ Revised Notice-to-Proceed (NTP) received 08/22. 

▪ Appraisals underway. 

▪ USACE / City of Wood River meeting occurred on 01/27. WSP, FPD, and Levee District attended. City of 

Wood River has denied easement for the USACE project, open to “betterment” alternatives. City has 

requested cost estimates from USACE for original and betterment options. USACE to provide. 

o LERRDS Crediting 

▪ Request No. 2 and 3 pending. Includes both Roxana utility relocations and Canal Road acquisitions. 

▪ BP08 WIK for Engineering During Construction will be submitted after construction closeout. 

Utility Relocations 

• Additional relocations expected as part of RW Pkg 2; USACE preparing requests for relocations. 

Design 

• Bid Package 09 (Roxana Water Dept. Berm) 

o Design of seepage berm underway.  

o 35% Design submitted to USACE 01/22. Early 2026 construction. 

Construction 

• WSP to provide limited Engineering During Construction (EDC) services to USACE, on behalf of the Southwestern 

Illinois Flood Prevention District Council. 
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 Gravity Drains Inspections (Project 2021-06) 
(ARDL, Inc.) 

o GWs: 3 – 5, and 32 – Work will be completed Q1 FY’25. 
o The riverside outlet at GW-32 will be desilted prior to inspection. 

 
 Relief Well Testing / Inspection (Project 2022-07) 

(ARDL, Inc.) 
o FY 2025 

 Project Complete. 
 

 EA1 Pump Station Pump No. 2 Rebuild (Project 2022-09) 
(The Pump Shop at Missouri Machinery & Engineering, Co.) 

o Pump #2 has been rebuilt (2x) and has been reinstalled. 
o The motor for Pump #2 is being cleaned, inspected, and tested. 

 
 ARPA Engineering Design Phase Services (Project 2023-24) 

(Donohue & Associates, Inc.) 
o Work Orders 02 - 04 – (2) Improvements to riverside effluent piping between GW-23B/C and the 

P66 inlet trench. (3) Improvements to the cast iron pipes between the headbox at RAPS and GW-
23B/C. (4) Improvements to the gatewell structures at the inverted syphon locations along the 
Bethalto Interceptor Sewer.  

 All design work complete. CEI underway. 
o Work Order 05 – Miscellaneous improvements to the pump station such as pumps, controls, 

exhaust systems, utility upgrades, etc. Exact scope of this work order will depend on available 
funding after completion of the effluent pipe project. 

 
 ARPA Construction Phase Services – Bethalto Interceptor Structure Rehab (Project 2023-24) 

(Kamex Excavating and Grading) 
o Pre-construction submittals underway. 

 
 ARPA Construction Phase Services – RAPS Effluent Pipe Replace and Rehab (Project 2023-24) 

(Keller Construction, Inc.) 
o Pre-construction submittals underway. 

 
 Sluice Gate Actuator Replacements at EA1 Pump Station (Project 2023-28) 

(Vandevanter Engineering + Keller Construction, Inc.) 
o Delivery of actuators delayed. Now expected mid-April. 

 
 Relief Well 1070 Outlet Works Repair (Project 2024-31) 

(Keller Construction, Inc.) 
o Insurance claim. Responsible party’s insurance is paying 100% of cost. 
o Work will be completed in Q2/Q3 FY’25. 

 
 Streambank Erosion Repair #8 (Project 2024-32) 

(Noeth Excavating Systems, Inc.) 
o Pre-construction submittals are complete.  
o Work scheduled for mid-February. 
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 IDOT Outlet Drop Manhole (Project 2025-33) 
(Keller Construction, Inc.) 

o Pre-construction submittals are complete.  
o Work will be completed in Q2/Q3 FY’25. 

 
 New Supplemental Storage Barn (Project 2025-34) 

(TBD) 
o Actively bidding this project. Bids due 14 March 2025. 

 
 Tuckpointing of Interior Brick at Wood River Pump Station (Project 2025-35) 

(TBD) 
o Actively bidding this project. Bids due 14 March 2025. 

 
 WRDLD Maintenance Projects 

o Maintenance crews continue the off-season winter program.  
 Tree/brush clearing along riverside tree lines. 
 De-silting relief well ditches. 
 Access road construction and maintenance. 
 Exercising of sluice gates and pumps. 
 Painting walls of maintenance office in barn. 

 
 Pump Stations 

o East Alton No. 1  Closed.  
o Lakeside  Closed. 
o Virginia Street  Closed.  
o East Alton No. 2  Closed. 
o Wood River  Closed. 
o Rand Avenue  Open. 24/7 Operation. 
o Hawthorne No. 1 Closed. 
o Hawthorne No. 2 Closed. 
o Grassy Lake  Closed. 

 
 U.S. Army Corps of Engineers (USACE) Coordination 

o Authorized Level Projects 
 Pump Station Modifications – Young Contracting 

 Work is scheduled to be completed in Q2/Q3 FY’25. 
 Bid Package 8 – Magruder Construction Co. 

 Project is substantially complete. 
 Bid Package 9  

 35% design submitted to USACE for review. 
 Canal Road Pump Station #2 – Magruder Construction 

 Project is nearing substantial completion. 
 Pump installation completed this week. 
 Start-up date has not been set. 

 Canal Road Pump Station #3 – Magruder Construction Co. 
 Project is nearing substantial completion. 
 Pump installation/start-up date has not been set. 

 RW Package 2 – 95% ATR. 
 WRDLD provided 14 comments on 11 April 2022.  

(No response from the USACE) 
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 Land acquisition 
o Scheduled completion by 22 August 2025. 
o City of Wood River rejected offer for easements. 

 RW Package 3 – BCOES2 – Magruder Construction Co. 
 USACE has awarded the project.  
 Pre-construction submittals underway. 

 
 

 Former Wood River Power Station Demolition 
o See previous reports for full history. 

 
o Recent History 

 02 November 2023 – WRDLD requested an update from the USACE. 
 06 November 2023 – USACE responded that they would again discuss internally and 

get back with us. 
 01 December 2023 – USACE is going to share the original permit for the box culverts 

issued in 1947 but only if we FOIA them. USACE is proposing a meeting between 
WRDLD, WRDLD Counsel, USACE, USACE Counsel, and USACE regulatory. 

 20 March 2024 – A meeting was held on 20 March 2024 with the USACE. Although the 
Section 408 Coordinator and in house counsel in 2021 stated that they would take lead 
in dealing with CTI Development, nothing was ever done. Moving forward the USACE 
does not intend to participate in legal proceedings on this matter. The WRDLD will 
initiate contact with CTI to resume regular discussions. 

 04 October 2024 – WRDLD contacted CTI Development to enquire about 
plans/permitting/schedule for abandonment of the tunnels. 



Type Date Num Due Date Aging Open Balance

BCBS Heath Insurance
Bill 02/01/2025 26021... 03/03/2025 5,990.23

Total BCBS Heath Insurance 5,990.23

BerkleyNet
Bill 01/30/2025 10001... 03/01/2025 1,330.00

Total BerkleyNet 1,330.00

D&D Tire - S. Roxana
Bill 01/13/2025 52835 02/12/2025 80.00

Total D&D Tire - S. Roxana 80.00

Delta Dental
Bill 02/01/2025 1885877 03/03/2025 341.45

Total Delta Dental 341.45

JUILE, INC.
Bill 01/07/2025 2025-... 02/06/2025 778.20

Total JUILE, INC. 778.20

Mascoutah Equipment Co., Inc.
Bill 01/28/2025 C88280 02/27/2025 1,025.00

Total Mascoutah Equipment Co., Inc. 1,025.00

MTS-Jerseyville
Credit 11/04/2024 48115J (238.45)

Total MTS-Jerseyville (238.45)

New Frontier Materials LLC
Bill 01/23/2025 12817... 02/22/2025 1,308.37
Bill 01/27/2025 12818... 02/26/2025 262.61

Total New Frontier Materials LLC 1,570.98

Piasa Motor Fuels, LLC
Bill 01/20/2025 272318 02/19/2025 833.14

Total Piasa Motor Fuels, LLC 833.14

QuickBooks Time
Bill 01/25/2025 10001... 02/24/2025 105.60

Total QuickBooks Time 105.60

Spectrum Business - Office
Bill 01/27/2025 01068... 02/26/2025 99.98

Total Spectrum Business - Office 99.98

Stone Plumbing LLC
Bill 01/23/2025 57 02/22/2025 330.00

Total Stone Plumbing LLC 330.00

Visa - Allen
Bill 01/29/2025 4991 J... 02/28/2025 2,026.57

Total Visa - Allen 2,026.57

Visa - England
Bill 01/29/2025 9708 J... 02/28/2025 525.20

Total Visa - England 525.20

Waltco Tools, Inc
Bill 01/24/2025 616793 02/23/2025 4.99

12:06 PM Wood River Drainage & Levee District
01/30/25 Unpaid Bills Detail

As of February 1, 2025

Page 1
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Type Date Num Due Date Aging Open Balance

Bill 01/27/2025 616909 02/26/2025 47.97

Total Waltco Tools, Inc 52.96

Wood River City of
Bill 01/25/2025 9300 ... 02/24/2025 8.14
Bill 01/25/2025 9400 ... 02/24/2025 20.80

Total Wood River City of 28.94

TOTAL 15,118.25

12:06 PM Wood River Drainage & Levee District
01/30/25 Unpaid Bills Detail

As of February 1, 2025
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Type Date Num Due Date Aging Open Balance

ACS - Andreas Consulting Services
Bill 12/15/2024 2412.07 01/14/2025 23 500.00

Total ACS - Andreas Consulting Services 500.00

Alton Equipment & Rental
Bill 01/27/2025 34822 02/26/2025 62.25

Total Alton Equipment & Rental 62.25

Ameren - CRPS #1
Bill 02/01/2025 1062 ... 03/03/2025 73.32

Total Ameren - CRPS #1 73.32

Ameren Illinois - Garage
Bill 02/01/2025 0418 ... 03/03/2025 291.82

Total Ameren Illinois - Garage 291.82

Ameren Illinois - Haw #1
Bill 02/01/2025 3024 ... 03/03/2025 241.91

Total Ameren Illinois - Haw #1 241.91

Ameren Illinois - Haw #2
Bill 02/01/2025 7006 ... 03/03/2025 54.25

Total Ameren Illinois - Haw #2 54.25

Ameren Illinois - Lakeside
Bill 02/01/2025 2652 ... 03/03/2025 69.28

Total Ameren Illinois - Lakeside 69.28

Ameren Illinois - Office
Bill 02/01/2025 6335 ... 03/03/2025 289.46

Total Ameren Illinois - Office 289.46

Ameren Illinois - Rand
Bill 02/01/2025 3111 ... 03/03/2025 5,225.44

Total Ameren Illinois - Rand 5,225.44

Ameren Illinois - Virginia PS
Bill 02/01/2025 9856 ... 03/03/2025 65.53

Total Ameren Illinois - Virginia PS 65.53

Ameren Illinois - WRPS
Bill 02/01/2025 1934 ... 03/03/2025 415.43

Total Ameren Illinois - WRPS 415.43

Hartford, Village of
Bill 02/01/2025 013 0... 03/03/2025 91.84

Total Hartford, Village of 91.84

MTS-Jerseyville
Credit 11/04/2024 48115J (238.45)
Bill 01/20/2025 19989 01/30/2025 7 924.10

Total MTS-Jerseyville 685.65

Piasa Motor Fuels, LLC
Bill 01/31/2025 272461 03/02/2025 288.17
Bill 01/31/2025 272460 03/02/2025 397.66

Total Piasa Motor Fuels, LLC 685.83

Waltco Tools, Inc

5:45 AM Wood River Drainage & Levee District
02/06/25 Unpaid Bills Detail

As of February 6, 2025
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Type Date Num Due Date Aging Open Balance

Bill 01/30/2025 617160 03/01/2025 16.99
Bill 01/30/2025 617172 03/01/2025 28.97

Total Waltco Tools, Inc 45.96

Williams Office Products, Inc.
Bill 02/01/2025 INV03... 02/21/2025 40.00

Total Williams Office Products, Inc. 40.00

TOTAL 8,837.97

5:45 AM Wood River Drainage & Levee District
02/06/25 Unpaid Bills Detail

As of February 6, 2025

Page 2



Feb 6, 25

ASSETS
Current Assets

Checking/Savings
100 ꞏ Petty Cash Drawer 69.68
102.7 ꞏ Business Share-1st Mid Credit U 42.18
103.1 ꞏ Maint Checking *3552 - MadCo 18,727.01
103.2 ꞏ Maint MMDA *0784 - MadCo 468,101.15
103.3 ꞏ Rand Checking *5598 - MadCo 6,174.08
103.4 ꞏ Rand MMDA *3593 - MadCo 102,878.90
103.5 ꞏ EA #1 MMDA *7528 -  MadCo 99,721.13

Total Checking/Savings 695,714.13

Other Current Assets
110 ꞏ Accrued Interest (518.00)
112 ꞏ Investments CD

112.33 ꞏ Maint. CD #1 - 1st Mid *001 261,199.30
112.45 ꞏ Maint CD #6 - *2439 MadCo 262,771.89
112.46 ꞏ Rand CD #5 - *9171 MadCo 262,771.89
112.47 ꞏ Maint CD#7 -  *8175 MadCo 261,525.00
112.51 ꞏ Rand CD #7 - *7852 MadCo 252,852.69
112.52 ꞏ Maint. CD #10 - *7746 MadCo 252,668.62
112.53 ꞏ Maint. CD #11 - *3395 MadCo 250,834.45
112.54 ꞏ Rand CD #8 - *9762 MadCo 250,000.00
112.55 ꞏ Maint. CD #12 - *8046 MadCo 250,000.00

Total 112 ꞏ Investments CD 2,304,623.84

Total Other Current Assets 2,304,105.84

Total Current Assets 2,999,819.97

Fixed Assets
120 ꞏ Property & Equipment

120.1 ꞏ Accumulated Depreciation (9,366,427.83)
120 ꞏ Property & Equipment - Other 10,786,901.32

Total 120 ꞏ Property & Equipment 1,420,473.49

126 ꞏ Land 216,131.00

Total Fixed Assets 1,636,604.49

TOTAL ASSETS 4,636,424.46

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Other Current Liabilities

230 ꞏ Payroll Liabilities
230.03 ꞏ Social Security

230.031 ꞏ Company 3.46
230.032 ꞏ Employee 3.46

Total 230.03 ꞏ Social Security 6.92

230.04 ꞏ Medicare
230.041 ꞏ Company 0.80
230.042 ꞏ Employee 0.80

Total 230.04 ꞏ Medicare 1.60

230.05 ꞏ Federal Withholding 330.00
230.08 ꞏ IMRF

230.081 ꞏ Company 1,184.31
230.082 ꞏ Employee 1,745.60

Total 230.08 ꞏ IMRF 2,929.91

230.10 ꞏ State Unemployment IL (559.49)

9:33 AM Wood River Drainage & Levee District

02/06/25 Balance Sheet
Cash Basis As of February 6, 2025
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Feb 6, 25

Total 230 ꞏ Payroll Liabilities 2,708.94

Total Other Current Liabilities 2,708.94

Total Current Liabilities 2,708.94

Long Term Liabilities
243 ꞏ Unreserved 4,123,095.21
244 ꞏ EA #1 Pump - Reserved 164,040.00

Total Long Term Liabilities 4,287,135.21

Total Liabilities 4,289,844.15

Equity
299 ꞏ Fund Balance 592,220.66
Net Income (245,640.35)

Total Equity 346,580.31

TOTAL LIABILITIES & EQUITY 4,636,424.46

9:33 AM Wood River Drainage & Levee District

02/06/25 Balance Sheet
Cash Basis As of February 6, 2025
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Oct '24 - Sep 25 Budget $ Over Budget

Income
300 ꞏ Assessment 13,707.04 1,000,000.00 -986,292.96
301 ꞏ Interest Earned

301.2 ꞏ Maint Interest Earned 33,499.30 70,000.00 -36,500.70

301.3 ꞏ Pump Interest Earned 2,006.43 5,000.00 -2,993.57

301.4 ꞏ Rand Interest Earned 16,393.82 32,000.00 -15,606.18

Total 301 ꞏ Interest Earned 51,899.55 107,000.00 -55,100.45

306 ꞏ Miscellaneous 698.00 5,000.00 -4,302.00
307 ꞏ MadCo ARPA Funding 80,785.54 2,200,000.00 -2,119,214.46
309 ꞏ Easement & Inspection Fee 11,350.00 20,000.00 -8,650.00
310 ꞏ Phillips 66 70,853.36 276,000.00 -205,146.64
313 ꞏ Sale of Fixed Assets 16,000.00 30,000.00 -14,000.00
314 ꞏ Refunds 137.33 53,625.00 -53,487.67
315 ꞏ Lease 1,650.00 1,650.00 0.00
320 ꞏ USACE O&M (Mel Price) 0.00 1,256,000.00 -1,256,000.00

Total Income 247,080.82 4,949,275.00 -4,702,194.18

Gross Profit 247,080.82 4,949,275.00 -4,702,194.18

Expense
400 ꞏ Pump Operations

402 ꞏ East Alton No. 1 Utilities 2,572.28 20,000.00 -17,427.72
403 ꞏ East  Alton No. 1 Maint/Repairs 14.49 500.00 -485.51
411 ꞏ Wood River Labor 0.00 2,000.00 -2,000.00
412 ꞏ Wood River Utilities 2,072.35 8,000.00 -5,927.65
413 ꞏ Wood River Maint/Repairs 0.00 500.00 -500.00
421 ꞏ Rand Ave Labor 38,512.00 103,000.00 -64,488.00
422 ꞏ Rand Ave Utilities 26,489.94 63,000.00 -36,510.06
423 ꞏ Rand Ave Maint/Repairs 4,930.10 8,000.00 -3,069.90
428 ꞏ Rand Ave. Management Labor 5,061.57 21,000.00 -15,938.43
432 ꞏ Hawthorne No. 1 Utilities 1,095.45 3,500.00 -2,404.55
433 ꞏ Hawthorne No. 1 Maint/Repairs 0.00 500.00 -500.00
442 ꞏ East Alton No. 2 Utilities 1,296.67 5,000.00 -3,703.33
443 ꞏ East Alton No. 2 Maint/Repairs 0.00 500.00 -500.00
451 ꞏ Canal Road No. 1 Utilities 360.97 1,750.00 -1,389.03
452 ꞏ Canal Road No. 1 Repairs/Maint 0.00 250.00 -250.00
492 ꞏ Grassy Lake Utilities 1,310.58 3,000.00 -1,689.42
493 ꞏ Grassy Lake Repairs/Maintenance 0.00 500.00 -500.00
494 ꞏ Hawthorne No. 2 Utilities 273.37 1,000.00 -726.63
495 ꞏ Hawthorne No. 2 Repairs/Maint 0.00 500.00 -500.00
496 ꞏ Virginia St Utilities 325.82 1,000.00 -674.18
497 ꞏ Virginia St Repairs/Maintenance 0.00 500.00 -500.00
498 ꞏ Lakeside Utilities 425.36 1,000.00 -574.64
499 ꞏ Lakeside Repairs/Maintenance 0.00 500.00 -500.00

Total 400 ꞏ Pump Operations 84,740.95 245,500.00 -160,759.05

500 ꞏ Maintenance Operations
550 ꞏ Part-Time Maintenance Labor 8,264.00 21,000.00 -12,736.00
551 ꞏ Maintenance Labor 69,441.15 184,000.00 -114,558.85
552 ꞏ Utilities 2,837.30 7,500.00 -4,662.70
553 ꞏ Building Maint &  Supplies 2,443.20 14,000.00 -11,556.80
554 ꞏ Fuel (Gasoline) 4,534.62 15,000.00 -10,465.38
555 ꞏ Fuel (Diesel) 2,559.92 10,000.00 -7,440.08
557 ꞏ Vehicle Maint. / Repair 7,514.16 12,000.00 -4,485.84
558 ꞏ Equipment Maint. / Repair 2,524.03 20,000.00 -17,475.97
559 ꞏ Vegetation Removal 12.00 8,000.00 -7,988.00
560 ꞏ Clothing Allowance 720.68 1,500.00 -779.32
561 ꞏ Aggregate and Rip Rap 4,498.05 15,500.00 -11,001.95
569 ꞏ Employee Insurance Benefit 15,087.01 38,000.00 -22,912.99
570 ꞏ Insurance 2,969.52 75,000.00 -72,030.48
573 ꞏ Training 81.24 1,500.00 -1,418.76
576 ꞏ Saftey 0.00 1,500.00 -1,500.00

9:34 AM Wood River Drainage & Levee District

02/06/25 Revenue & Expense Budget vs. Actual
Cash Basis October 2024 through September 2025

Page 1



Oct '24 - Sep 25 Budget $ Over Budget

Total 500 ꞏ Maintenance Operations 123,486.88 424,500.00 -301,013.12

600 ꞏ Administration
601 ꞏ Administration Labor 64,930.59 172,000.00 -107,069.41
602 ꞏ Utilities 1,285.48 6,000.00 -4,714.52
603 ꞏ Office Supplies 4,563.16 15,000.00 -10,436.84
604 ꞏ Building Maintenance 1,137.31 10,000.00 -8,862.69
605 ꞏ Commissioner Labor 8,340.00 24,500.00 -16,160.00
606 ꞏ Travel and Meals 1,106.43 3,300.00 -2,193.57
607 ꞏ Consultant - Accounting 0.00 6,000.00 -6,000.00
608 ꞏ Consultant - Attorney 2,060.00 12,000.00 -9,940.00
609 ꞏ Consultant - Engineering 5,202.00 10,000.00 -4,798.00
612 ꞏ Clothing Allowance 961.76 2,000.00 -1,038.24
615 ꞏ Employee Insurance Benefit 6,620.40 17,000.00 -10,379.60
616 ꞏ Employemnt & Other Medical 0.00 500.00 -500.00
618 ꞏ Bonds 1,100.00 2,300.00 -1,200.00
620 ꞏ Marketing - Publications 1,152.50 1,500.00 -347.50
699 ꞏ Finance Charges 65.00 150.00 -85.00

Total 600 ꞏ Administration 98,524.63 282,250.00 -183,725.37

700 ꞏ Capital Projects
701 ꞏ Capital Improvements 0.00 120,000.00 -120,000.00
705 ꞏ USACE Testing/Inspection 73,505.68 93,000.00 -19,494.32
710 ꞏ Reconstructions/Repairs 105,554.83 2,490,725.00 -2,385,170.17

Total 700 ꞏ Capital Projects 179,060.51 2,703,725.00 -2,524,664.49

800 ꞏ Payroll Expenses
851 ꞏ Payroll Tax Adjustments -0.02
852 ꞏ Social Security 11,789.12 33,000.00 -21,210.88
853 ꞏ IMRF 5,693.08 15,500.00 -9,806.92
854 ꞏ Insurance Benefit 5,564.90 13,000.00 -7,435.10
855 ꞏ Medicare 2,757.12 8,000.00 -5,242.88
856 ꞏ SUIIL 1,583.70 3,300.00 -1,716.30

Total 800 ꞏ Payroll Expenses 27,387.90 72,800.00 -45,412.10

Total Expense 513,200.87 3,728,775.00 -3,215,574.13

Net Income -266,120.05 1,220,500.00 -1,486,620.05

9:34 AM Wood River Drainage & Levee District
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