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1. Meeting Information 
Date:  Friday February 5, 2021 
Time:   8:30 AM 
Location:  543 W. Madison Avenue, Wood River, IL 62095 
   Teams Meeting Call in Number: +1 708-329-8926; Passcode: 395 197 229# 
Minutes  
Written By:  Brianne England 

2. Attendees 

Name Title Organization 

Charles Johansen President – Board of Commissioners Wood River Drainage & Levee District 
Ronald Carnell V.P. – Board of Commissioners Wood River Drainage & Levee District 
Nathan Kincade Board of Commissions Wood River Drainage & Levee District 
Kevin Williams Executive Director Wood River Drainage & Levee District 

Mike Allen Superintendent  Wood River Drainage & Levee District 
Harold Graef Project Manager  US Army Corp of Engineers 
Ethan Thompson Civil Engineer Wood E&IS 

Lucy Dehner Agent The Luken Agency 
James Craney Partner Craney Law Firm 

 

3. Call to Order 
The meeting was called to order at 8:30 am by Commissioner Johansen. Johansen then turned 

moderation of the meeting to Kevin Williams. 

4. Public Comments 
N/A 

5. U.S. Army Corps of Engineers Comments 
5.1. Harold Graef provided his project update based on notes received prior to the meeting.  See 

attachment. 

5.2. The 3 new pump stations in Reach 5, ROW Certification may be pushed out if not available 

by February 26th. 

5.3. National Weather Service will be issuing spring flood outlook on Feb 11th, Feb 25th and 

March 11th. 

 

6. Wood E&IS Comments 
6.1. Ethan Thompson provided his project update based on notes received prior to the meeting.  

See attachment.  
6.2. Canal Road Pump Station is awaiting Memorandum of Understanding the from WRDLD 

regarding generator for Village of Roxana.  Once this is received the land acquisition team 

will be ready to present all documents to the Village of Roxana. 
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7. Superintendent/Maintenance Report 
7.1. Mike Allen provided his project update.  

7.2. Pump Stations – all pump stations are shut down except for Rand.  All pump stations motors 

have been degreased.  Wood River, Hawthorne and EA #2 pump stations have been cleaned 

out.  All electric in Rand shack has been updated and is now up to code. 

7.3. Levee Maintenance – continuing unwanted vegetation removal at Lake Side Pump Station. 

7.4. Equipment Maintenance – all tractors and mowers have been serviced. 

8. Executive Director Report 
8.1. Kevin Williams provided his project update based on notes received prior to the meeting. 

See attachment.  

8.2. Stream Bank Erosion Repair Project (2019-01) and Gravity Drains Inspection Project (2020-

02) are still delayed due to Olin access permit.  

8.3. Still moving forward with 3 gravity drains in upper Wood River, due to delay with Olin. 

9. Luken Insurance Agency Comments 
9.1. Added bush hog equipment to insurance policy with Auto-Owners; effective 1/5/21.  

Declaration pages sent to WRDLD.   

10. Attorney James Craney Comments 
10.1. Continuing to work on the three current issues: demo of the power plant, and 

memorandum of understanding for the Village of Roxana. 

11. Approval of Minutes of the previous meeting: 
A motion was made by Carnell to approve the minutes for 1/22/21 and seconded by Johansen. 

Johansen: aye; Carnell: aye; Kincade: aye. Motion carried. 

12. Approval of the Bills 
A motion was made by Carnell to approve the list of bills presented in the amount of $9,585.58; 

second by Kincade.  See attachments. 

Johansen: aye; Carnell: aye; Kincade: aye. Motion carried. 

13. Treasurer/Financial Report 
The prepared financial/balance sheet and Revenue & Expense has been presented to be read and 

will answer any questions. Motion made by Carnell to approve the Treasurer/Financial Report; 

second by Johansen. 

Johansen: aye; Carnell: aye; Kincade: aye. Motion carried. 
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14. Communications 
14.1. OMA Executive Session Requirements 

14.2. Emergency Action Plan 

14.3. Evacuation Plan 

14.4. Nathan Kincade had to leave meeting early at 8:57 a.m. 

15. Old Business 
15.1. Discussion and potential action regarding passing Ordinance 2021-02, an Ordinance 

Regulating Applications to Alter U.S. Army Corps of Engineers Civil Works Projects Pursuant 

to 33 USC 408. 

 

A motion made by Carnell; seconded by Johansen to table. 

 

Johansen: aye, Carnell: aye. Motion tabled. 

16. New Business 
16.1. Discussion and potential action regarding counter proposal for Phillips 66 for Rand Ave 

Pump Station from 1/1/2021 – 12/31/2023. 

A motion made by Carnell to; seconded by Johansen to table. 

Johansen: aye, Carnell: aye. Motion carried. 

 

16.2. Discussion and potential action regarding acceptance of bid from ARDL, Inc. for the cleaning 

and CCTV of gravity drains in Upper Wood River (Project 2020-02) 

A motion made by Johansen; seconded by Carnell to Pass. 

Johansen: aye, Carnell: aye. Motion passed. 

17. Executive Session 
Motion made by Carnell; seconded by Johansen to enter executive session at 8:59 a.m. 

Johansen: aye, Carnell: aye. Motion carried. 

 

18. Return to open session/roll call: 
18.1. Discussion and potential action regarding counter proposal for Phillips 66 for Rand Ave 

Pump Station from 1/1/2021 – 12/31/2023. 

 

A motion by Johansen; seconded by Carnell to submit the counter proposal to P66. 

 

Johansen: aye, Carnell: aye. Motion carried. 

19. Commissioners/Employee Comments: 
N/A 
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20. Adjournment 
Motion made by Johansen, seconded by Carnell to adjourn.  

Johansen: aye; Carnell: aye. Motion carried.  

Adjournment at 10:30 a.m. 

 

 

 

              
 
 
 
              
 
 
 
              



U.S. Army Corps of Engineers (USACE) Project Update 
Wood River Levee System 

February 5, 2021 
 

Page 1 of 1 

1.  Status of Design Deficiency Corrections 
Remaining 
Features 

Summary Notes 

Bid Package 8 
(NFS) 

22 RW/1 PS in 
Reach 5 

Awaiting RE Acquisition.   USACE schedule calls for ROW Certification 
to be available Feb 12, to maintain contract award schedule. 

Pump Stations 3 new PSs in 
Reach 5 

Awaiting RE Acquisition.   USACE schedule calls for ROW Certification 
to be available Feb 26, to maintain contract award schedule. 

RW #1 24 RWs  Awaiting RE Acquisition.   USACE schedule calls for ROW Certification 
to be available Feb 12, to maintain contract award schedule. 

RW #2/Ditch 
Work 

56 RWs/reconnect 
Old WR Creek 

35% District Quality Review (DQC) underway.   

Pump Station 
Modifications 

2 mods (WR and 
Hawthorne) 

Reviews complete.   

RW #3 44 RWs 95% District Quality Control (DQC) underway.  Agency Technical 
Review (ATR) to occur the month of March.   

Mitigation  FY21/22 

 

Features 
ROW NTP 

Issued 
ROW Acquisition 

Deadline 
Contract 
Award Consequence  

BP8 22 
RW/PS 17-Jun-19 15-Nov-19 Jun 21 

Delayed execution of existing funds and potential impact 
on request for funds to complete.  
 
> 6-month delay requires a new BCOES Review 
  

3 PS 

2-Dec-19; 
amended 
14 Oct 20 28-Dec-20 Aug 21 

RW #1 9-May-19 31-Jul-19 Jul 21 

PS Mod N/A N/A TBD  

RW #2 est Oct 21 TBD FY22  

RW #3 14 Dec-20 12 months FY22  

 
2.  Relief Well #2 design 
- USACE seeks to drill pilot holes on WR property, then IDOT, then East Alton 
- 9 of 47 borings drilled so far 
 
3.  Powerplant 408 request 
- The applicant has agreed to the terms USACE requested in Jan 29, 2021 letter to LD.  
- The applicant imploded remainder of Number 5 Boiler House on Monday, Feb 1.  

• Spirtas to submit seismic results within 7 days to USACE showing the impact of identifiable 
features of the flood risk reduction project 

- No further work to be completed (using explosives) before resolving USACE and LD concerns. 

• work includes but not limited to the intake structure and culverts, stacks, and fly ask ponds.  
 
4.  Emergency Action Plan and Evacuation Plan 
- the EAP and Evac Plan have been finalized and sent to LD and Madison County Emer Mgmt 
 
5.  USACE Flood Preparedness Workshops (identical workshops; both virtual) 
- Feb 17, 1:00 – 3:00 pm 
- Feb 23, 6:30 – 8:30 pm 
 
6.  USACE Levee Safety Program Manager (LSPM) 
- Rachel Lopez will be unavailable approximately Mar 1 – Jun 27 
- Jeremy Eck will be Acting LSPM 
- WR routine inspection scheduled for later this month 



 
 

 

15933 Clayton Road, Suite 215 
Tel: (636) 386-3800 
Fax: (636) 386-3804 
www.woodplc.com 
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Date/Time:   February 05, 2021 File No.:  325118061 

Project Title:   Wood River D&LD Engineering Services Written By:   Ethan Thompson 

Subject:  Wood Update to the Wood River Drainage & Levee District Board 

 

Real Estate 

• Easement acquisitions are underway by the FPD Council in support of USACE Projects: 

o Relief Well Package #1 

o Canal Road Pump Stations 

▪ Awaiting MOU from the District to provide generator for Village of Roxana 

o Relief Well Package #2 & #3 are in survey/title research 

 

Bid Package 08 

• P66 and Ameren Easements are recorded. 

• Additional Flowage Easement will be acquired for ponding at the pump station. 

• Wood has submitted a rate proposal to USACE for Engineering During Construction (EDC) Services. 

 

Gravity Drain CCTV Exhibits 

• EW Forks, UWR exhibits delivered. 

• Lower Wood River exhibits will be completed will be part of FY21 projects. 

 

Relief Well Testing Exhibits 

• Relief Well testing project will be hold until FY22, while other District projects are prioritized. 

 

Project 2019-03 Erosion Control 

• Issue for Construction documents submitted to the District on 12/1. 
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• Stream Bank Erosion Repair Project (2019-01) 
o Areas 1-3 – Complete 
o Area 4 – Modification to agreement has been executed.  

 Project delayed due to Olin access permit 
 WRDLD began discussing this project with Olin over 4-months ago 

• Gravity Drains Inspection Project (2020-02) 
o EWF – Design Complete. Execution scheduled for FY2021 

 Apparent low bidder is ARDL, Inc. Approximately $7k under budget 
 Project delayed due to Olin access permit 

o UWR – Design Complete.  
 For Discussion today. Can inspect 3 of 5 gravity drains  

o LWR – Design will be completed in FY2021. Execution scheduled for FY2023 
 

• Hawthorne Penstock Sluice Gate Replacement Project (2021-04) 
o The gate has been ordered from Hydro-Kinetics  
o Gate installation is 10-12 weeks out, pending river elevations 

 Gate installation contract has been executed with Keller Construction 
 

• Relief Well Testing / Inspection Project (Project Number TBD) 
o Design will be completed in FY2022. Execution in FY2023 and beyond 
o SOP received from the USACE on November 5, 2020. USACE to address follow-up questions 
 

• System-Wide Improvement Framework (SWIF) LOI 
o Submitted to the USACE 04 OCT 2019. USACE responded with additional comments. WRDLD will 

resubmit after FEMA certification of all three levee segments 
 

• WRDLD Projects 
o East Alton No. 1 “Stop Log Wier” 

 Ready for install. Pending river levels 
 

o FEMA 2019 Flood Debris Removal 
 CAT-A project ($125,754.81) funds have been paid in full 
 CAT-B project ($153,126.53) funds have been paid in full 
 CAT-Z project ($18,592.09) funds have been “Obligated”. Backup submitted. Awaiting 

response from IEMA 
 Total potential reimbursement from FEMA = $297,473.43 

 
o Unwanted Vegetation Removal 

 Full time maintenance staff are removing unwanted vegetation from reaches of levee 
where “minimally acceptable” and “unacceptable” ratings have been received during 
USACE routine/periodic inspections for the better part of a decade 
 

• Pump Stations 
o East Alton No. 1 Pump Station – Station is closed 
o Wood River Pump Station – Station is closed 
o East Alton No. 2 Pump Station – Station is closed 
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o Hawthorne Pump Station – Station is closed 
o Rand Avenue Pump Station – 24/7 operation.  
 

• U.S. Army Corps of Engineers (USACE) Coordination 
o Authorized Level Projects 

 Pump Station Modifications – Design complete 
 Bid Package 8 – Pending land acquisition 
 Canal Road Pump Stations – Pending land acquisition  

• Discussion on Canal Road PS#4 Generator ongoing 
 RW Package 1 – Pending land acquisition. Pilot hole drilling in progress 
 RW Package 2 – 35% Design ongoing 
 RW Package 3 –Received NTP for land acquisition. 95% design has begun 

o Mel Price Deficiency Projects 
 Mel Price RW Package 1 – Project bids February 5, 2021 
 Mel Price RW Package 2 – 95% design ongoing 

o P.L. 84-99 
 LERRDS complete 
 Award to contractor pending 
 USACE to answer questions regarding project funding for dewatering operations 

o Silver Jackets EAP 
 Emergency Action Plan (EAP) and Emergency Evacuation Plan are complete 

o Section 408 Alterations 
 Wood River Power Station Demolition (UNAUTHORIZED) – USACE working with 

contractor on retroactive permit 
 5 Diamond Camp Grounds (UNAUTHORIZED) – Consultant has advised the USACE 

that they do not believe this project warrants a 408 review or permit 
 Alton WWTP (Illinois American) – Effluent line repair/modification. USACE is 

backchecking comment responses from the consultant 
 Alton WWTP (Illinois American) – Electrical Upgrades. Pending USACE review/approval 
 P66 – WR16/17 Pipeline. Pending USACE review/approval 
 P66 – Pipe Bridge. Permitted. Work in progress 
 P66 – Geotechnical Exploration and Well Installation. Permitted. Work in progress 
 Ameren – Gateway-Roxford 345kV Rebuild. Permitted. Work in progress 
 Ameren – Kline Substation. DPP submitted. Permitted. Work in progress 
 Ameren – Cottage Hills H-Frame Replacement. Permitted. Work in progress 
 Enbridge – Platte Pipeline. Permitted. Work in progress 
 IDOT – IL-111 Bridge and closure structure rehabilitation. IDOT will submit for an 

alteration permit. Construction in 2023 



Type Date Num Due Date Aging Open Balance

Alton Equipment & Rental
Bill 01/05/2021 28007 02/04/2021 23 121.75
Bill 01/08/2021 28030 02/07/2021 20 79.96
Bill 01/11/2021 28040 02/10/2021 17 80.27

Total Alton Equipment & Rental 281.98

Ameren Illinois - EA#1
Bill 01/21/2021 0312 ... 02/04/2021 7 327.91

Total Ameren Illinois - EA#1 327.91

Bluff City Minerals
Bill 01/20/2021 12427... 02/19/2021 8 28.33

Total Bluff City Minerals 28.33

Culligan Water
Credit 12/11/2020 Unapp...

Total Culligan Water

George Alarm Company
Bill 01/18/2021 172489 02/01/2021 10 844.00

Total George Alarm Company 844.00

Part Stop, Inc.
Bill 01/22/2021 439657 02/21/2021 6 15.98

Total Part Stop, Inc. 15.98

PEKIN INSURANCE
Bill 01/21/2021 VP00... 01/29/2021 7 40.18

Total PEKIN INSURANCE 40.18

Republic Services
Bill 01/20/2021 0350-... 02/03/2021 8 58.91

Total Republic Services 58.91

TOTAL

11:38 AM Wood River Drainage & Levee District
01/28/21 Unpaid Bills Detail

As of January 28, 2021

Page 1

1597.29







Feb 4, 21

ASSETS
Current Assets

Checking/Savings
100 · Petty Cash Drawer 56.74
101.2 · EA #1 Utilities-1st Mid Bank 105,078.01
102.1 · Maint. Main - 1st Mid Bank 9,039.62
102.2 · Maint. MMDA - 1st Mid Bank 1,310,515.52
102.5 · Rand MMDA-1st Mid Credit Union 530,872.11
102.6 · Rand Pump St Fund-1st Mid Bank 24,032.06
102.7 · Business Share-1st Mid Credit U 10.31

Total Checking/Savings 1,979,604.37

Other Current Assets
110 · Accrued Interest -16.96
112 · Investments CD

112.26 · Maint CD 5318 195,828.77
112.27 · EA #1 CD 5319 245,243.52
112.28 · Maint CD 5320 234,580.68

Total 112 · Investments CD 675,652.97

Total Other Current Assets 675,636.01

Total Current Assets 2,655,240.38

Fixed Assets
120 · Property & Equipment 1,830,323.37
126 · Land 216,131.00

Total Fixed Assets 2,046,454.37

TOTAL ASSETS 4,701,694.75

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Other Current Liabilities

230 · Payroll Liabilities
230.08 · IMRF

230.081 · Company 113.40
230.082 · Employee 493.29

Total 230.08 · IMRF 606.69

230.10 · State Unemployment IL 2,331.47

Total 230 · Payroll Liabilities 2,938.16

Total Other Current Liabilities 2,938.16

Total Current Liabilities 2,938.16

Long Term Liabilities
243 · Unreserved 2,814,582.94
244 · EA #1 Pump - Reserved 208,526.00

Total Long Term Liabilities 3,023,108.94

Total Liabilities 3,026,047.10

Equity
290 · Open Bal Equity 2,046,454.37
299 · Fund Balance -603,164.81
Net Income 232,358.09

Total Equity 1,675,647.65

TOTAL LIABILITIES & EQUITY 4,701,694.75

3:57 PM Wood River Drainage & Levee District
02/04/21 Balance Sheet
Cash Basis As of February 4, 2021

Page 1



Oct '20 - Sep 21 Budget $ Over Budget

Income
300 · Assessment 63,045.05 919,000.00 -855,954.95
301 · Interest Earned

301.2 · Maint Interest Earned 1,414.00 3,000.00 -1,586.00

301.3 · Pump Interest Earned 964.03 2,000.00 -1,035.97

301.4 · Rand Interest Earned 391.69 1,500.00 -1,108.31

Total 301 · Interest Earned 2,769.72 6,500.00 -3,730.28

306 · Miscellaneous 18.03
309 · Easement & Inspection Fee 116,400.00 114,600.00 1,800.00
310 · Phillips 66 58,037.41 211,800.00 -153,762.59
312 · F.E.M.A. 278,881.33 297,473.43 -18,592.10
313 · Sale of Fixed Assets 10,000.00
315 · Lease 600.00 600.00 0.00

Total Income 529,751.54 1,549,973.43 -1,020,221.89

Gross Profit 529,751.54 1,549,973.43 -1,020,221.89

Expense
400 · Pump Operations

401 · East Alton No. 1 Labor 0.00 3,000.00 -3,000.00
402 · East Alton No. 1 Utilities 2,521.59 45,000.00 -42,478.41
403 · East  Alton No. 1 Maintenance 0.00 2,500.00 -2,500.00
404 · East Alton No. 1 Repairs 0.00 5,000.00 -5,000.00
411 · Wood River Labor 0.00 12,000.00 -12,000.00
412 · Wood River Utilities 1,717.88 13,000.00 -11,282.12
413 · Wood River Maintenance 0.00 2,500.00 -2,500.00
414 · Wood River Repairs 0.00 2,500.00 -2,500.00
421 · Rand Ave Labor 30,614.75 84,000.00 -53,385.25
422 · Rand Ave Utilities 15,230.82 51,000.00 -35,769.18
423 · Rand Ave Maintenance 4,312.33 10,000.00 -5,687.67
424 · Rand Ave Repair 939.65 2,500.00 -1,560.35
425 · Rand Payroll Liabilities 0.00 0.00 0.00
426 · Rand Contingency 0.00 0.00 0.00
431 · Hawthorne No. 1 Labor 0.00 3,000.00 -3,000.00
432 · Hawthorne No. 1 Utilities 516.54 2,500.00 -1,983.46
433 · Hawthorne No. 1 Maintenance 0.00 2,500.00 -2,500.00
434 · Hawthorne No. 1 Repairs 0.00 2,500.00 -2,500.00
441 · East Alton No. 2 Labor 0.00 3,000.00 -3,000.00
442 · East Alton No. 2 Utilities 1,092.58 5,000.00 -3,907.42
443 · East Alton No. 2 Maintenance 0.00 2,500.00 -2,500.00
444 · East Alton No. 2 Repairs 0.00 2,500.00 -2,500.00

Total 400 · Pump Operations 56,946.14 256,500.00 -199,553.86

490 · Lift Stations
492 · Grassy Lake Utilities 218.30 5,000.00 -4,781.70
493 · Grassy Lake Repairs/Maintenance 70.08 2,500.00 -2,429.92
494 · Hawthorne No. 2 Utilities 185.53 1,000.00 -814.47
495 · Hawthorne No. 2 Repairs/Maint 86.45 1,000.00 -913.55
496 · Home Garden Utilities 242.58 1,000.00 -757.42
497 · Home Garden Repairs/Maintenance 0.00 2,500.00 -2,500.00
498 · Lake Side Utilities 259.68 1,000.00 -740.32
499 · Lake Side Repairs/Maintenance 0.00 1,000.00 -1,000.00

Total 490 · Lift Stations 1,062.62 15,000.00 -13,937.38

500 · Maintenance Operations
550 · Part-Time Maintenance Labor 7,409.24 27,000.00 -19,590.76
551 · Maintenance Labor 58,299.95 174,000.00 -115,700.05
552 · Utilities 2,091.68 7,500.00 -5,408.32
553 · Building Maint &  Supplies 4,403.68 15,000.00 -10,596.32
554 · Fuel (Gasoline) 2,690.98 9,000.00 -6,309.02
555 · Fuel (Diesel) 584.60 10,000.00 -9,415.40
556 · Tractor Maint. / Repair 5,401.21 30,000.00 -24,598.79

11:41 PM Wood River Drainage & Levee District
02/04/21 Revenue & Expense Budget vs. Actual
Cash Basis October 2020 through September 2021

Page 1



Oct '20 - Sep 21 Budget $ Over Budget

557 · Vehicle Maint. / Repair 179.46 5,000.00 -4,820.54
558 · Equipment Maint. / Repair 153.67 10,000.00 -9,846.33
559 · Vegetation Removal 0.00 10,000.00 -10,000.00
560 · Clothing Allowance 1,647.02 1,500.00 147.02
569 · Employee Insurance Benefit 11,086.03 32,500.00 -21,413.97
570 · Insurance 2,847.00 52,000.00 -49,153.00
573 · Training 45.00 1,000.00 -955.00
576 · Saftey 17.69 1,000.00 -982.31

Total 500 · Maintenance Operations 96,857.21 385,500.00 -288,642.79

600 · Administration
601 · Administration Labor 64,909.36 190,000.00 -125,090.64
602 · Utilities 2,226.58 8,500.00 -6,273.42
603 · Office Supplies 3,746.60 12,000.00 -8,253.40
604 · Building Maintenance 1,120.00 9,000.00 -7,880.00
606 · Travel and Meals 732.66 4,000.00 -3,267.34
607 · Consultant - Accounting 3,275.00 5,000.00 -1,725.00
608 · Consultant - Attorney 3,285.50 40,000.00 -36,714.50
609 · Consultant - Engineering 1,900.00 38,000.00 -36,100.00
612 · Clothing Allowance 651.64 2,500.00 -1,848.36
615 · Employee Insurance Benefit 7,524.10 15,000.00 -7,475.90
616 · Employemnt & Other Medical 45.00 1,000.00 -955.00
617 · Unemployment -0.02
618 · Bonds 0.00 2,300.00 -2,300.00
620 · Marketing - Publications 462.25 1,500.00 -1,037.75
630 · Re-Assessment Costs 0.00 5,000.00 -5,000.00
663 · Contract Labor 0.00 0.00 0.00
699 · Finance Charges 42.69 120.00 -77.31

Total 600 · Administration 89,921.36 333,920.00 -243,998.64

700 · Capital Projects
701 · Addiional Expense 26,100.00 102,400.00 -76,300.00
705 · Corp Routine Insp/Repairs 2,000.00 107,000.00 -105,000.00
710 · Reconstructions 0.00 175,000.00 -175,000.00

Total 700 · Capital Projects 28,100.00 384,400.00 -356,300.00

800 · Payroll Expenses
851 · Payroll Tax Adjustments 84.45 0.00 84.45
852 · Social Security 9,998.91 30,752.00 -20,753.09
853 · IMRF 3,361.53 24,970.40 -21,608.87
854 · Insurance Benefit 5,309.75 12,500.00 -7,190.25
855 · Medicare 2,328.07 7,192.00 -4,863.93
856 · SUIIL 3,377.77 10,732.95 -7,355.18
857 · Covid-19 45.64

Total 800 · Payroll Expenses 24,506.12 86,147.35 -61,641.23

Total Expense 297,393.45 1,461,467.35 -1,164,073.90

Net Income 232,358.09 88,506.08 143,852.01

11:41 PM Wood River Drainage & Levee District
02/04/21 Revenue & Expense Budget vs. Actual
Cash Basis October 2020 through September 2021
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