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1. Meeting Information 
Date:  Friday March 5, 2021 
Time:   8:32 AM 
Location:  543 W. Madison Avenue, Wood River, IL 62095 
   Teams Meeting Call in Number: +1 708-329-8926; Passcode: 395 197 229# 
Minutes  
Written By:  Brianne England 

2. Attendees 

Name Title Organization 

Charles Johansen President – Board of Commissioners Wood River Drainage & Levee District 
Ronald Carnell V.P. – Board of Commissioners Wood River Drainage & Levee District 
Nathan Kincade Board of Commissions Wood River Drainage & Levee District 
Kevin Williams Executive Director Wood River Drainage & Levee District 

Mike Allen Superintendent  Wood River Drainage & Levee District 
Brianne England Secretary/Treasurer Wood River Drainage & Levee District 
Harold Graef Project Manager  US Army Corp of Engineers 

Ethan Thompson Civil Engineer Wood E&IS 
Lucy Dehner Agent The Luken Agency 
James Craney Partner Craney Law Firm 

 

3. Call to Order 
The meeting was called to order at 8:30 am by Commissioner Johansen. Johansen then turned 

moderation of the meeting to Kevin Williams. 

4. Public Comments 
N/A 

5. U.S. Army Corps of Engineers Comments 
5.1. Harold Graef provided his project update based on notes received prior to the meeting.  See 

attachment. 

5.2. Relief well #3 review with Wood E&IS may lead to amended NTP for Acquisition. Adjusting 

lines after comparing against current real estate rights and those being acquired for the 

Canal Road Pump Station.    

5.3. National Weather Service predicting minor flooding Spring 2021.  Final outlook will occur on 

March 11th.  

 

6. Wood E&IS Comments 
6.1. Ethan Thompson provided his project update based on notes received prior to the meeting.  

See attachment.  

7. Superintendent/Maintenance Report 
7.1. Mike Allen provided his project update.  
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7.2. Pump Stations – all pump stations are shut down except for Rand.   

7.3. Levee Maintenance – continuing unwanted vegetation removal at the Relief Well Collector 

Ditch north and South of Hawthorne St. in Hartford 

7.4. Equipment Maintenance – all tractors and mowers have been serviced. 

8. Executive Director Report 
8.1. Kevin Williams provided his project update based on notes received prior to the meeting. 

See attachment.  

9. Luken Insurance Agency Comments 
9.1. Lucy Dehner briefed everyone on the recent communications with Kevin Williams regarding 

adding Olin Winchester as additional insured and providing a waiver of subrogation for 

Project 2019-01 (Mod 01). 

10. Attorney James Craney Comments 
10.1. Continuing to work on the three current issues: demo of the power plant, memorandum of 

understanding for the Village of Roxana regarding Canal Road Pump Station No. 4, and the 
P66 Labor Agreement Proposal. 

11. Approval of Minutes of the previous meeting: 
A motion was made by Carnell to approve the minutes for 2/05/21 and seconded by Kincade. 

Johansen: aye; Carnell: aye; Kincade: aye. Motion carried. 

12. Approval of the Bills 
A motion was made by Kincade to approve the list of bills presented in the amount of $27,463.22; 

second by Carnell.  See attachments. 

Johansen: aye; Carnell: aye; Kincade: aye. Motion carried. 

13. Treasurer/Financial Report 
The prepared financial/balance sheet and Revenue & Expense has been presented to be read and 

will answer any questions. Motion made by Carnell to approve the Treasurer/Financial Report; 

second by Kincade. 

Johansen: aye; Carnell: aye; Kincade: aye. Motion carried. 

14. Communications 
14.1. Email domain change to WRDLD.org sent to Ace. 

15. Old Business 
15.1. Discussion and potential action regarding passing Ordinance 2021-02, an Ordinance 

Regulating Applications to Alter U.S. Army Corps of Engineers Civil Works Projects Pursuant 

to 33 USC 408. 

 

A motion made by Carnell; seconded by Kincade to pass. 
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Johansen: aye, Carnell: aye, Kincade: aye. Motion passed. 

 

15.2. Discussion and potential action regarding passing Resolution 2021-01 for Commissioner Pay 

Procedure effective January 1, 2021. 

 

A motion made by Carnell; seconded by Johansen to pass. 

 

Johansen: aye, Carnell: aye, Kincade: aye. Motion passed. 

16. New Business 
16.1. Discussion and potential action regarding passing resolution 2021-03 for revised FOIA form. 

A motion made by Carnell to; seconded by Johansen to pass. 

Johansen: aye, Carnell: aye, Kincade: aye. Motion passed. 

 

16.2. Discussion and potential action regarding executing an agreement with the Village of 

Roxana to provide temporary backup power at the proposed Canal Road Number 4 pumping 

station. 

A motion made by Carnell; seconded by Johansen to table. 

Johansen: aye, Carnell: aye, Kincade: aye. Motion tabled. 

16.3. Discussion and potential action regarding executing a temporary license agreement with 

Olin Winchester, LLC for Project 2019-01 (Modification 01) 

 A motion made by Carnell to; seconded by Johansen to pass. 

Johansen: aye, Carnell: aye, Kincade: aye. Motion passed. 

 

16.4. Discussion and potential action regarding insurance changes as a result of the temporary 

license agreement with Olin Winchester, LLC. 

 

A motion made by Carnell; seconded by Kincade to pass. 

 

Johansen: aye, Carnell: aye, Kincade: aye. Motion passed. 

 

17. Executive Session 
N/A 

18. Return to open session/roll call: 
N/A 
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19. Commissioners/Employee Comments: 
N/A 

20. Adjournment 
Motion made by Johansen, seconded by Carnell to adjourn.  

Johansen: aye; Carnell: aye, Kincade: aye. Motion carried.  

Adjournment at 9:04 a.m. 

 

 

 

              
 
 
 
              
 
 
 
              



U.S. Army Corps of Engineers (USACE) Project Update 
Wood River Levee System 

March 5, 2021 
 

Page 1 of 1 

1.  Status of Design Deficiency Corrections 
Remaining 
Features 

Summary Notes 

Bid Package 8 
(NFS) 

22 RW/1 PS in 
Reach 5 

Awaiting RE Acquisition.   USACE is in process of adjusting the project 
schedule.  Revised ROW certification date is 4/15/21 with contract 
award 8/9/21. 

Pump Stations 3 new PSs in 
Reach 5 

Awaiting RE Acquisition.   USACE is in process of adjusting the project 
schedule.  Revised ROW certification date is 7/7/21 with contract award 
12/1/21 (FY22). 

RW #1 24 RWs  Awaiting RE Acquisition.   USACE is in process of adjusting the project 
schedule.  Revised ROW certification date is 7/19/21 with contract 
award 11/9/21 (FY22). 

RW #2/Ditch 
Work 

56 RWs/reconnect 
Old WR Creek 

In 65% design phase. 

Pump Station 
Modifications 

2 mods (WR and 
Hawthorne) 

Reviews complete.  Scheduled to award contract after BP-8, RW#1 and 
PSs contracts. 

RW #3 44 RWs 95% Agency Technical Review (ATR) initiated on March 1.  Recent 
review of RW Pkg 3 extents, compared against current real estate rights 
and those being acquired for the Canal Road Pump Station Project, may 
likely lead to amended NTP for Acquisition.  

Mitigation  FY21/22 

 

Features 
ROW NTP 

Issued 
ROW Acquisition 

Deadline 
Contract 
Award Consequence  

BP8 22 
RW/PS 17-Jun-19 15-Nov-19 Aug 21 

Delayed execution of existing funds and potential impact 
on request for funds to complete.  
 
> 6-month delay requires a new BCOES Review 
  

3 PS 

2-Dec-19; 
amended 
14 Oct 20 28-Dec-20 Dec 21 

RW #1 9-May-19 31-Jul-19 Nov 21 

PS Mod N/A N/A Nov 21  

RW #2 est Oct 21 TBD Sep 22  

RW #3 14 Dec-20 13-Dec-21 Apr 22  

 
2.  Relief Well #2 design 
- USACE seeks to drill pilot holes on WR property, then IDOT, then East Alton 
- 24 of 47 borings drilled so far (slight delay due to extreme cold conditions) 
 
3.  Powerplant 408 request 
- The applicant has agreed to the terms USACE requested in Jan 29, 2021 letter to LD.  
- Seismic readings were submitted (Bldg 5 demo) with nothing above the predetermined thresholds. 
- Spirtas submitted a revised demo plan which added the stack demolition. Engineering Division is 
reviewing their plan. 
- Aton is planning on surveying the current condition of the culverts mid-April.   
 
4.  NWS Spring Flood Outlook 
- Flood risk in the St. Louis area is generally less than or equal to average year 
- Final spring flood outlook prediction will occur March 11  
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Date/Time:   March 05, 2021 File No.:  325118061 

Project Title:   Wood River D&LD Engineering Services Written By:   Ethan Thompson 

Subject:  Wood Update to the Wood River Drainage & Levee District Board 

 

Real Estate 

• Easement acquisitions are underway by the FPD Council in support of USACE Projects: 

o Relief Well Package #1 

o Canal Road Pump Stations 

▪ Awaiting MOU from the District to provide generator for Village of Roxana 

o Relief Well Package #2 is near completion of survey/title research 

o Relief Well Package #3 is being coordinated with USACE on areas shown in the NTP 

 

Bid Package 08 

• P66 and Ameren Easements are recorded. 

• Additional Flowage Easement will be acquired for ponding at the pump station. 

• Wood has submitted a rate proposal to USACE for Engineering During Construction (EDC) Services. 

 

Gravity Drain CCTV Exhibits 

• EW Forks, UWR exhibits delivered. 

• Lower Wood River exhibits will be completed will be part of FY21 projects. 

 

Relief Well Testing Exhibits 

• Relief Well testing project will be hold until FY22, while other District projects are prioritized. 

 

Project 2019-03 Erosion Control 

• Issue for Construction documents submitted to the District on 12/1. 
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 Stream Bank Erosion Repair Project (2019-01) 
o Areas 1-3 – Complete 
o Area 4 – Modification to agreement has been executed.  

 Access Agreement with Olin Winchester, LLC on agenda for consideration today 
 Contractor will execute as soon as weather allows 

 Gravity Drains Inspection Project (2020-02) 
o EWF – Design Complete. Execution scheduled for FY2021 

 Apparent low bidder is ARDL, Inc. Approximately $7k under budget 
 Project delayed due to Access Agreement with Olin Winchester, LLC 

o UWR – Design Complete.  
 Three gravity drains inspected this week. Cleared four “Unacceptable” items from the 

USACE inspection list 
o LWR – Design will be completed in FY2021. Execution scheduled for FY2023 

 Design underway. Will be complete NLT 28 May 2021 
 

 Hawthorne Penstock Sluice Gate Replacement Project (2021-04) 
o The gate has been ordered from Hydro-Kinetics 
o Gate installation work order has been executed with Keller Construction  
o Gate installation is 10-12 weeks out, pending river elevations 

 
 Relief Well Testing / Inspection Project (Project Number TBD) 

o Design will be completed in FY2022. Execution in FY2023 and beyond 
o SOP received from the USACE on November 5, 2020. USACE to address follow-up questions 
 

 System-Wide Improvement Framework (SWIF) LOI 
o Submitted to the USACE 04 OCT 2019. USACE responded with additional comments. WRDLD will 

resubmit after FEMA certification of all three levee segments 
 

 WRDLD Projects 
o East Alton No. 1 “Stop Log Wier” 

 Ready for install. Pending river levels 
 

o FEMA 2019 Flood Debris Removal 
 CAT-A project ($125,754.81) funds have been paid in full 
 CAT-B project ($153,126.53) funds have been paid in full 
 CAT-Z project ($18,592.09) funds have been “Obligated”. Backup submitted. Time 

extension approved. Awaiting response from IEMA 
 Total potential reimbursement from FEMA = $297,473.43 

 
o Unwanted Vegetation Removal 

 Full time maintenance staff are removing unwanted vegetation from reaches of levee 
where “minimally acceptable” and “unacceptable” ratings have been received during 
USACE routine/periodic inspections for the better part of a decade 
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o Access Roads 
 Full time maintenance staff are hauling rock provided by the Village of East Alton and 

spreading on previously unimproved levee roads from 554+00 – 584+00 in LWR 
 
 Pump Stations 

o East Alton No. 1 Pump Station – Station is closed 
o Wood River Pump Station – Station is closed 
o East Alton No. 2 Pump Station – Station is closed 
o Hawthorne Pump Station – Station is closed 
o Rand Avenue Pump Station – 24/7 operation.  
 

 U.S. Army Corps of Engineers (USACE) Coordination 
o Authorized Level Projects 

 Pump Station Modifications – Design complete 
 Bid Package 8 – Pending land acquisition 
 Canal Road Pump Stations – Pending land acquisition  

 Discussion on Canal Road PS#4 Generator ongoing 
 RW Package 1 – Pending land acquisition. Pilot hole drilling in progress 
 RW Package 2 – 35% Design ongoing 
 RW Package 3 –Received NTP for land acquisition. 95% design has begun 

o Mel Price Deficiency Projects 
 Mel Price RW Package 1 – Project bid February 5, 2021 
 Mel Price RW Package 2 – 95% design ongoing 

o P.L. 84-99 
 LERRDS complete 
 Award to contractor pending 
 USACE to answer questions regarding project funding for dewatering operations 

o Section 408 Alterations 
 5 Diamond Camp Grounds (UNAUTHORIZED) – Consultant has advised the USACE 

that they do not believe this project warrants a 408 review or permit 
 Wood River Power Station Demolition – USACE working with contractor on retroactive 

permit(s).  
 Partial permits have been issued for the implosion of the remaining structures 

and the smoke stacks.  
 Owner has agreed to properly abandon the dual 8’x15’ culverts under the levee 

 Alton WWTP (Illinois American) – Effluent line repair/modification. USACE is 
backchecking comment responses from the consultant 

 Alton WWTP (Illinois American) – Electrical Upgrades. Pending USACE review/approval 
 P66 – WR16/17 Pipeline. Pending USACE review/approval 
 P66 – Pipe Bridge. Permitted. Work in progress. Schedule provided in communications 
 P66 – Geotechnical Exploration and Well Installation. Permitted. Work in progress 
 Ameren – Gateway-Roxford 345kV Rebuild. Permitted. Work in progress 
 Ameren – Kline Substation. DPP submitted. Permitted. Work in progress 
 Ameren – Cottage Hills H-Frame Replacement. Permitted. Work in progress 
 Enbridge – Platte Pipeline. Permitted. Work in progress 
 IDOT – IL-111 Bridge and closure structure rehabilitation. IDOT will submit for an 

alteration permit. Construction in 2023 



Type Date Num Due Date Aging Open Balance

Ace Tech Computer Services, Inc.
Bill 02/01/2021 9042 02/15/2021 10 405.80

Total Ace Tech Computer Services, Inc. 405.80

Ameren Illinois - EA#2
Bill 02/08/2021 7026 ... 02/22/2021 3 251.28

Total Ameren Illinois - EA#2 251.28

Ameren Illinois - Grassy
Bill 02/08/2021 6035 ... 02/22/2021 3 58.74

Total Ameren Illinois - Grassy 58.74

Ameren Illinois - Haw #1
Bill 02/05/2021 3024 ... 02/19/2021 6 128.40

Total Ameren Illinois - Haw #1 128.40

AT&T - Business Phone
Bill 02/04/2021 61825... 02/18/2021 7 140.06

Total AT&T - Business Phone 140.06

Culligan Water
Credit 12/11/2020 Unapp...

Total Culligan Water

East Alton, Village of
Bill 02/01/2021 33003... 02/15/2021 10 18.70

Total East Alton, Village of 18.70

Illinois American Water
Bill 01/29/2021 1025-... 02/12/2021 13 21.03

Total Illinois American Water 21.03

Keller Construction, Inc
Bill 02/09/2021 20210... 02/23/2021 2 1,422.82

Total Keller Construction, Inc 1,422.82

M & M Service Company
Bill 02/02/2021 B0012... 02/16/2021 9 614.11

Total M & M Service Company 614.11

Part Stop, Inc.
Bill 02/04/2021 440418 03/06/2021 7 83.73

Total Part Stop, Inc. 83.73

Sandberg Phoenix & Von Gontard P.C.
Bill 02/05/2021 581466 02/19/2021 6 112.48

Total Sandberg Phoenix & Von Gontard P.C. 112.48

Spectrum Business
Bill 02/03/2021 00250... 02/17/2021 8 167.17

Total Spectrum Business 167.17

Williams Office Products, Inc.
Bill 01/30/2021 INV01... 02/19/2021 12 88.19

Total Williams Office Products, Inc. 88.19

Wood Environment & Infrast Solutions, Inc
Bill 02/08/2021 N2151... 03/10/2021 3 390.00

7:00 AM Wood River Drainage & Levee District
02/11/21 Unpaid Bills Detail

As of February 11, 2021

Page 1



Type Date Num Due Date Aging Open Balance

Total Wood Environment & Infrast Solutions, Inc 390.00

TOTAL

7:00 AM Wood River Drainage & Levee District
02/11/21 Unpaid Bills Detail

As of February 11, 2021

Page 2
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Type Date Num Due Date Aging Open Balance

Ameren Illinois - EA#1
Bill 02/12/2021 2116 ... 02/26/2021 6 254.72
Bill 02/12/2021 0312 ... 02/26/2021 6 272.58

Total Ameren Illinois - EA#1 527.30

AT&T Mobility
Bill 01/31/2021 28729... 02/14/2021 18 350.90

Total AT&T Mobility 350.90

Auto-Owners Insurance
Bill 02/09/2021 01772... 02/23/2021 9 42.00

Total Auto-Owners Insurance 42.00

Camp Electric & Heating Co., Inc
Bill 01/29/2021 17205 02/28/2021 20 1,288.00

Total Camp Electric & Heating Co., Inc 1,288.00

Cee Kay Supply
Bill 02/04/2021 CK41... 03/06/2021 14 11.20

Total Cee Kay Supply 11.20

Culligan Water
Credit 12/11/2020 Unapp... -0.50
Bill 01/31/2021 492X0... 03/02/2021 18 35.50

Total Culligan Water 35.00

R. E. Pedrotti
Bill 02/10/2021 1906 02/24/2021 8 3,281.00

Total R. E. Pedrotti 3,281.00

Wood River City of
Bill 02/12/2021 9300 ... 02/26/2021 6 8.14
Bill 02/12/2021 9400 ... 02/26/2021 6 8.14

Total Wood River City of 16.28

TOTAL 5,551.68

11:24 AM Wood River Drainage & Levee District
02/18/21 Unpaid Bills Detail

As of February 18, 2021

Page 1



Type Date Num Due Date Aging Open Balance

BCBS Heath Insurance
Bill 02/25/2021 26021... 03/11/2021 8 5,643.02

Total BCBS Heath Insurance 5,643.02

Casey's General Stores, Inc.
Bill 02/18/2021 PF624... 03/10/2021 15 732.45

Total Casey's General Stores, Inc. 732.45

Delta Dental
Bill 03/01/2021 14299... 03/15/2021 4 288.04

Total Delta Dental 288.04

Forensic Accounting & Consulting Services
Bill 02/25/2021 1220 03/11/2021 8 750.00

Total Forensic Accounting & Consulting Services 750.00

George Alarm Company
Bill 02/12/2021 173256 02/26/2021 21 1,622.00

Total George Alarm Company 1,622.00

Part Stop, Inc.
Bill 02/17/2021 441206 03/19/2021 16 315.81

Total Part Stop, Inc. 315.81

PEKIN INSURANCE
Bill 02/15/2021 VP00... 03/01/2021 18 40.18

Total PEKIN INSURANCE 40.18

Vandevanter Engineering
Bill 02/17/2021 55014... 03/03/2021 16 4,538.80

Total Vandevanter Engineering 4,538.80

TOTAL 13,930.30

7:38 AM Wood River Drainage & Levee District
02/26/21 Unpaid Bills Detail

As of March 5, 2021

Page 1





Mar 1, 21

ASSETS
Current Assets

Checking/Savings
100 · Petty Cash Drawer 49.76
101.2 · EA #1 Utilities-1st Mid Bank 104,535.64
102.1 · Maint. Main - 1st Mid Bank 11,583.51
102.2 · Maint. MMDA - 1st Mid Bank 1,276,182.03
102.5 · Rand MMDA-1st Mid Credit Union 531,007.37
102.6 · Rand Pump St Fund-1st Mid Bank 12,487.56
102.7 · Business Share-1st Mid Credit U 10.31

Total Checking/Savings 1,935,856.18

Other Current Assets
110 · Accrued Interest -16.96
112 · Investments CD

112.26 · Maint CD 5318 195,828.77
112.27 · EA #1 CD 5319 245,243.52
112.28 · Maint CD 5320 234,580.68

Total 112 · Investments CD 675,652.97

Total Other Current Assets 675,636.01

Total Current Assets 2,611,492.19

Fixed Assets
120 · Property & Equipment 1,830,323.37
126 · Land 216,131.00

Total Fixed Assets 2,046,454.37

TOTAL ASSETS 4,657,946.56

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Other Current Liabilities

230 · Payroll Liabilities
230.08 · IMRF

230.081 · Company 1,702.90
230.082 · Employee 1,535.95

Total 230.08 · IMRF 3,238.85

230.10 · State Unemployment IL 3,248.00

Total 230 · Payroll Liabilities 6,486.85

Total Other Current Liabilities 6,486.85

Total Current Liabilities 6,486.85

Long Term Liabilities
243 · Unreserved 2,814,582.94
244 · EA #1 Pump - Reserved 208,526.00

Total Long Term Liabilities 3,023,108.94

Total Liabilities 3,029,595.79

Equity
290 · Open Bal Equity 2,046,454.37
299 · Fund Balance -603,164.81
Net Income 185,061.21

Total Equity 1,628,350.77

TOTAL LIABILITIES & EQUITY 4,657,946.56

2:58 PM Wood River Drainage & Levee District
03/04/21 Balance Sheet
Cash Basis As of March 1, 2021

Page 1



Oct '20 - Sep 21 Budget $ Over Budget

Income
300 · Assessment 68,402.01 919,000.00 -850,597.99
301 · Interest Earned

301.2 · Maint Interest Earned 1,723.55 3,000.00 -1,276.45

301.3 · Pump Interest Earned 988.69 2,000.00 -1,011.31

301.4 · Rand Interest Earned 526.95 1,500.00 -973.05

Total 301 · Interest Earned 3,239.19 6,500.00 -3,260.81

306 · Miscellaneous 4,118.03
309 · Easement & Inspection Fee 116,400.00 114,600.00 1,800.00
310 · Phillips 66 58,037.41 211,800.00 -153,762.59
312 · F.E.M.A. 278,881.33 297,473.43 -18,592.10
313 · Sale of Fixed Assets 10,000.00
315 · Lease 600.00 600.00 0.00

Total Income 539,677.97 1,549,973.43 -1,010,295.46

Gross Profit 539,677.97 1,549,973.43 -1,010,295.46

Expense
400 · Pump Operations

401 · East Alton No. 1 Labor 0.00 3,000.00 -3,000.00
402 · East Alton No. 1 Utilities 3,088.62 45,000.00 -41,911.38
403 · East  Alton No. 1 Maintenance 0.00 2,500.00 -2,500.00
404 · East Alton No. 1 Repairs 0.00 5,000.00 -5,000.00
411 · Wood River Labor 0.00 12,000.00 -12,000.00
412 · Wood River Utilities 3,222.70 13,000.00 -9,777.30
413 · Wood River Maintenance 0.00 2,500.00 -2,500.00
414 · Wood River Repairs 0.00 2,500.00 -2,500.00
421 · Rand Ave Labor 36,939.25 84,000.00 -47,060.75
422 · Rand Ave Utilities 15,397.99 51,000.00 -35,602.01
423 · Rand Ave Maintenance 7,822.15 10,000.00 -2,177.85
424 · Rand Ave Repair 2,227.65 2,500.00 -272.35
425 · Rand Payroll Liabilities 0.00 0.00 0.00
426 · Rand Contingency 0.00 0.00 0.00
431 · Hawthorne No. 1 Labor 0.00 3,000.00 -3,000.00
432 · Hawthorne No. 1 Utilities 644.94 2,500.00 -1,855.06
433 · Hawthorne No. 1 Maintenance 0.00 2,500.00 -2,500.00
434 · Hawthorne No. 1 Repairs 0.00 2,500.00 -2,500.00
441 · East Alton No. 2 Labor 0.00 3,000.00 -3,000.00
442 · East Alton No. 2 Utilities 1,343.86 5,000.00 -3,656.14
443 · East Alton No. 2 Maintenance 0.00 2,500.00 -2,500.00
444 · East Alton No. 2 Repairs 0.00 2,500.00 -2,500.00

Total 400 · Pump Operations 70,687.16 256,500.00 -185,812.84

490 · Lift Stations
492 · Grassy Lake Utilities 277.04 5,000.00 -4,722.96
493 · Grassy Lake Repairs/Maintenance 4,608.88 2,500.00 2,108.88
494 · Hawthorne No. 2 Utilities 185.53 1,000.00 -814.47
495 · Hawthorne No. 2 Repairs/Maint 86.45 1,000.00 -913.55
496 · Home Garden Utilities 242.58 1,000.00 -757.42
497 · Home Garden Repairs/Maintenance 0.00 2,500.00 -2,500.00
498 · Lake Side Utilities 259.68 1,000.00 -740.32
499 · Lake Side Repairs/Maintenance 0.00 1,000.00 -1,000.00

Total 490 · Lift Stations 5,660.16 15,000.00 -9,339.84

500 · Maintenance Operations
550 · Part-Time Maintenance Labor 7,409.24 27,000.00 -19,590.76
551 · Maintenance Labor 69,274.65 174,000.00 -104,725.35
552 · Utilities 2,789.93 7,500.00 -4,710.07
553 · Building Maint &  Supplies 4,525.20 15,000.00 -10,474.80
554 · Fuel (Gasoline) 3,423.43 9,000.00 -5,576.57
555 · Fuel (Diesel) 1,198.71 10,000.00 -8,801.29
556 · Tractor Maint. / Repair 5,401.21 30,000.00 -24,598.79

3:05 PM Wood River Drainage & Levee District
03/04/21 Revenue & Expense Budget vs. Actual
Cash Basis October 2020 through September 2021

Page 1



Oct '20 - Sep 21 Budget $ Over Budget

557 · Vehicle Maint. / Repair 495.27 5,000.00 -4,504.73
558 · Equipment Maint. / Repair 2,207.97 10,000.00 -7,792.03
559 · Vegetation Removal 0.00 10,000.00 -10,000.00
560 · Clothing Allowance 1,647.02 1,500.00 147.02
569 · Employee Insurance Benefit 13,240.92 32,500.00 -19,259.08
570 · Insurance 2,889.00 52,000.00 -49,111.00
573 · Training 45.00 1,000.00 -955.00
576 · Saftey 17.69 1,000.00 -982.31

Total 500 · Maintenance Operations 114,565.24 385,500.00 -270,934.76

600 · Administration
601 · Administration Labor 79,055.30 190,000.00 -110,944.70
602 · Utilities 2,726.95 8,500.00 -5,773.05
603 · Office Supplies 5,221.91 12,000.00 -6,778.09
604 · Building Maintenance 2,742.00 9,000.00 -6,258.00
606 · Travel and Meals 909.73 4,000.00 -3,090.27
607 · Consultant - Accounting 4,025.00 5,000.00 -975.00
608 · Consultant - Attorney 3,397.98 40,000.00 -36,602.02
609 · Consultant - Engineering 2,290.00 38,000.00 -35,710.00
612 · Clothing Allowance 707.94 2,500.00 -1,792.06
615 · Employee Insurance Benefit 9,322.10 15,000.00 -5,677.90
616 · Employemnt & Other Medical 45.00 1,000.00 -955.00
617 · Unemployment -0.02
618 · Bonds 0.00 2,300.00 -2,300.00
620 · Marketing - Publications 462.25 1,500.00 -1,037.75
630 · Re-Assessment Costs 0.00 5,000.00 -5,000.00
663 · Contract Labor 0.00 0.00 0.00
699 · Finance Charges 45.38 120.00 -74.62

Total 600 · Administration 110,951.52 333,920.00 -222,968.48

700 · Capital Projects
701 · Addiional Expense 26,100.00 102,400.00 -76,300.00
705 · Corp Routine Insp/Repairs 2,000.00 107,000.00 -105,000.00
710 · Reconstructions 0.00 175,000.00 -175,000.00

Total 700 · Capital Projects 28,100.00 384,400.00 -356,300.00

800 · Payroll Expenses
851 · Payroll Tax Adjustments 84.45 0.00 84.45
852 · Social Security 11,940.48 30,752.00 -18,811.52
853 · IMRF 4,951.03 24,970.40 -20,019.37
854 · Insurance Benefit 5,234.60 12,500.00 -7,265.40
855 · Medicare 2,782.16 7,192.00 -4,409.84
856 · SUIIL 4,294.30 10,732.95 -6,438.65
857 · Covid-19 45.64

Total 800 · Payroll Expenses 29,332.66 86,147.35 -56,814.69

Total Expense 359,296.74 1,461,467.35 -1,102,170.61

Net Income 180,381.23 88,506.08 91,875.15

3:05 PM Wood River Drainage & Levee District
03/04/21 Revenue & Expense Budget vs. Actual
Cash Basis October 2020 through September 2021
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