S WOOD RIVER DRAINAGE AND LEVEE DISTRICT

Y (©) OF
Established 20th of July-1910 MADISON COUNTY, ILLINOIS
¢ 4. 543 W. MADISON AVENUE
(FVEE o WOOD RIVER, ILLINOIS 62095

MINUTES OF MEETING — BOARD OF COMMISSIONERS

1. Meeting Information

Date: Friday July 23, 2021
Time: 8:30 AM
Location: 543 W. Madison Avenue, Wood River, IL 62095
Teams Meeting Call in Number: +1 708-329-8926; Passcode: 167 252 9238#
Minutes
Written By: Brianne England

2. Attendees

Name Title Organization

Charles Johansen President — Board of Commissioners  Wood River Drainage & Levee District
Nathan Kincade Commissioner Wood River Drainage & Levee District
Kevin Williams Executive Director Wood River Drainage & Levee District
Mike Allen Superintendent Wood River Drainage & Levee District
Brianne England Secretary/Treasurer Wood River Drainage & Levee District
Harold Graef Project Manager US Army Corp of Engineers

Jeff Luken Agent The Luken Agency

Lucy Dehner Agent The Luken Agency

James Craney Partner Craney Law Firm

3. Call to Order
The meeting was called to order at 8:30 am by Commissioner Johansen. Commissioner Ron Carnell
was unable to attend this meeting. Still having a quorum, the meeting did proceed. Johansen then
turned moderation of the meeting to Kevin Williams.

4. Public Comments
N/A

5. U.S. Army Corps of Engineers Report

5.1. Harold Graef provided his project update based on notes received prior to the meeting. See
attachment.

5.2. RW #2/Ditch Work making progress of design of relief wells but having to readjust on ditch
work. Will not be able to leave it as existing conditions. Looking at issuing notice to proceed
for real estate acquisitions to acquire that land to open cut the railroad embankment.

5.3. BP-8 issued solicitation on July 19",

6. Superintendent/Maintenance Report
6.1. Mike Allen provided his project update.
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6.2. EA #1 is open with 1 pump running when needed over several days. Had power outage at

EA #1 due to air breaker had tripped. Had to call out Camp Electric to restore power.
6.3. WRPS gate is now open 100% and EA #1 is back on gravity.
6.4. Started 3™ cut of levee on July 21%.

7. Executive Director Report
7.1. Kevin Williams provided his project update based on notes received prior to the meeting.
See attachment.
7.2. Gravity drains inspection project still delayed to Access Agreement with Olin Winchester,

LLC., now at 39 weeks. Access Agreement is on agenda today for approval.

7.3. Working on new controls at 4 pump stations. Need to immediately fix the current controls
at WRPS.

7.4. All pump stations are closed except for Rand Pump Station.

7.5. 408 Alterations: Kline Substation was permitted early this week. Still waiting on full
approval from USACE on Cottage Hills structures.

7.6. Culvert has washed out on a piece of parcel owned by WRDLD. Ameren has an access road
on this land. No easements at this time so we will be launching a full title search to verify
what all exists on this parcel.

8. Luken Insurance Agency Comments

8.1. Jeff Luken provided insurance summary for 2021-2022.

8.2. Provided a high overview of policies and costs for Commissioners. In-person meeting had
already taken place with Kevin William and Brianne England on 7/16/21 at The Luken Agency
office.

8.3. Umbrella coverage was reduced to $5M and new cost provided.

9. Attorney James Craney Comments
9.1. Reviewed Marathon Pipeline Agreement for the District.
9.2. Has been attempting to get WRDLD the Executive Session Minutes. Will have them to
WRDLD before he leaves today.
10. Commissioners Report:
10.1. Charles Johansen provided his comments on his levee.
10.2. Recommends people contact Kevin Williams if you would like a levee tour.

11. Approval of Minutes of the previous meeting:
A motion was made by Kincade to approve the minutes for 7/2/21; seconded by Johansen.

Johansen: aye; Kincade: aye. Motion carried.

12. Approval of the Bills
A motion was made by Johansen to approve the list of bills presented in the amount of $90,89.31;
second by Kincade. See attachments.
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Johansen: aye; Kincade: aye. Motion carried.

13. Treasurer/Financial Report
The prepared financial/balance sheet and Revenue & Expense has been presented to be read and
will answer any questions. Motion made by Kincade to approve the Treasurer/Financial Report;
second by Johansen.

Johansen: aye; Kincade: aye. Motion carried.

14. Communications
N/A

15. Old Business
N/A

16. New Business
16.1. Discussion and potential action regarding 2021-2022 insurance programs and premiums.

Motion made by Johansen, seconded by Kincade to pass.
Johansen: aye; Kincade: aye. Motion carried

16.2. Discussion and potential action regarding amending the Fiscal Year 2021 budget to reflect
additional revenue and capital expenditures.

Motion made by Johansen, seconded by Kincade to pass.
Johansen: aye; Kincade: aye. Motion carried

16.3. Discussion and potential action regarding procurement of a new 2020 Ford F-150 XL in the
amount of $36,065.00 from Morrow Brothers Ford Inc., Greenfield, IL.

Motion made by Johansen, seconded by Kincade to pass.
Johansen: aye; Kincade: aye. Motion carried

16.4. Discussion and potential action regarding procurement of two (2) 2022 New Holland
Workmaster 105 tractors in the amount of $53,800.00 each from Midwest Tractor Sales, Inc,
Jerseyville, IL; less trade in value of 2008 New Holland T5050 and insurance payout for
totaled 2012 Case IH 105U; Net Amount = $64,848.00 (or less) pending final negotiations
with MTS and insurance company.

Motion made by Kincade, seconded by Johansen to pass.
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Johansen: aye; Kincade: aye. Motion carried

16.5. Discussion and potential action regarding executing a temporary license agreement with
Olin Winchester, LLC in support of Project 2020-02 - Gravity Drain Inspections in the East
and West Forks levee segment.

Motion made by Johansen, seconded by Kincade to pass.

Johansen: aye; Kincade: aye. Motion carried

17. Executive Session
At 9:06 a.m. a motion was made by Kincade and seconded by Johansen to enter Executive Session.

Johansen: aye; Kincade: aye. Motion carried

18. Return to open session/roll call:
N/A

19. Commissioners/Employee Comments:
N/A

20. Adjournment
Motion made by Kincade, seconded by Johansen to adjourn.

Johansen: aye; Kincade: aye. Motion carried.

Adjournment at 9:39 a.m.
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U.S. Army Corps of Engineers (USACE) Project Update

Wood River Levee System

July 23, 2021
1. Status of Design Deficiency Corrections (changes in RED)

Remaining Summary Notes
Features
Bid Package 8 | 22 RW/1 PSin Received ROW certification for BP-8.
(NFS) Reach 5
Pump Stations | 3 hew PSsin Received ROW certification for PS 2 and 3.

Reach 5
RW #1 24 RWs Received ROW certification for RW#1.
RW #2/Ditch 56 RWs/reconnect | Team still exploring how to address the RR embankment area north of
Work Old WR Creek Olin and Koch. Notice to Proceed (NTP) for Acquisition being drafted to

acquire the minimum land needed to open cut the RR embankment to
improve flowage.

Pump Station

2 mods (WR and

Reviews complete. Scheduled to award contract after BP-8, RW#1 and

Modifications Hawthorne) PSs contracts. Will need additional BCOES.

RW #3 37 RWs BCOES anticipated soon, but lower priority activity. Potential for
amended NTP for Acquisition.

Mitigation FY21/22. Credits for BP-8 needed. Mitigation activities progressing
according to the project schedule, but on pause pending outcome of
potential berm solution east of IL-111 (may gain efficiencies by only
purchasing bank credits once).

Update O&M

Manuals

Note: BCOES is final review to evaluate Biddability, Constructability, Operability, Environmental, and

Sustainability (BCOES) characteristics.

ROW NTP ROW Acquisition Contract
Features Issued Deadline Award Consequence
BP8 22
RW/PS 17-Jun-19 15-Nov-19 Nov 21 . L N
2-Dec-19: Delayed execution of existing funds and potential impact
amended on request for funds to complete.
2PS 14 Oct 20 28-Dec-20 TBD | 6-month delay requires a new BCOES Review
RW #1 9-May-19 31-Jul-19 Nov 21
PS Mod N/A N/A TBD | Contract award pending availability of funds
RW #2 est Oct 21 TBD TBD | Contract award pending availability of funds
RW #3 14 Dec-20 13-Dec-21 TBD | Contract award pending availability of funds
2. BP-8

- Issued solicitation on 19 July at https://sam.gov/opp/2f798f2997924f5da286e5bb7858093e/view
- Site Visit 29 July

3. RW#1

- Anticipate issuing solicitation no later than 6 Aug
- Anticipate hosting contractor site visit on 17 Aug - Request open gate near cutoff wall morning of 17 Aug

4. Exploring the feasibility of pivoting away from the Pump Station/Relief Well solution to a berms solution.

5. Recent meeting with SWIFPD Council and WR D&LD to explore Work-in-Kind (WIK) options
- Potential for sponsor(s) to satisfy remaining WIK via Village of Roxana area (design and/or construction of
potential berm solution) and/or via PS Mod construction and/or via cash

6. Mississippi River Commission (MRC) stakeholder engagement
- Metro East stakeholder engagement on 19 Aug to discuss flood risk management investments, partnership
and FPD framework
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e Gravity Drains Inspection Project (2020-02)

o EWF - Design Complete. Execution scheduled for FY2021.
* Project delayed due to Access Agreement with Olin Winchester, LLC. for 39-weeks.
» Access Agreement on the Agenda for approval today.
=  Work will be complete NLT 30 September 2021.

o UWR - Design Complete.
» 3 of 5 drains inspected in March 2021.

o LWR - Design will be completed in FY2021. Execution scheduled for FY2023.
= Design Complete.

e Pump Station Design Deficiency Project (2021-05)
o New controls are being considered at the following pump stations to update and/or replace
controls that are outdated, dilapidated, or that were incorrectly specified and installed:
= East Alton No. 1 Pump Station
»  Wood River Pump Station
= Grassy Lake Pump Station
» Hawthorne No. 1 Pump Station
o The District is working with a specialist in the field, (Aschinger Electric and Lange Tech
Automation Solutions).
o Need to immediately fix the current controls at Wood River Pump Station.

e Relief Well Testing / Inspection Project (Project Number TBD)
o Design will be completed in FY2023 or FY2024 once all known relief well projects have been
completed. Execution will still begin in FY2023, with piecemealed data.
o SOP received from the USACE on 05 November 2020. USACE to address follow-up questions.

e System-Wide Improvement Framework (SWIF) Letter of Intent (LOI)
o Submitted a draft to the USACE 04 OCT 2019. USACE responded with additional comments.
o A SWIF LOI will be submitted when/if the USACE Routine Inspection report requires the same.

o WRDLD Fiscal Year 2022 Budget
o Efforts have begun to draft the 2022 budget.
o Several capital expenditures will occur in Q4 2021 due to budget surplus.

¢ WRDLD Maintenance Projects
o East Alton No. 1 "Stop Log Wier”
= Ready for install, pending river levels.

o Vegetation Management
*  Mowing of the levees began 03 May 2021.
e Cycle 1 =03 May 2021 - 02 June 2021 (=4-Weeks)
e Cycle 2 =03 June 2021 - 20 July 2021 (=7-Weeks)
e Cycle 3 =21July 2021 - TBD

o FEMA 2019 Flood Debris Removal
= CAT-A project ($125,754.81) funds have been paid in full.
» CAT-B project ($153,126.53) funds have been paid in full.
»  CAT-Z project ($18,592.09) funds have been "Obligated”. Backup submitted. Time
extension approved. Awaiting response from IEMA.
» Total potential reimbursement from FEMA = $297,473.43.
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¢  Pump Stations

O O O O O

East Alton No. 1 Pump Station — Station is closed.
Wood River Pump Station — Station is closed.
East Alton No. 2 Pump Station — Station is closed.
Hawthorne Pump Station — Station is closed.
Rand Avenue Pump Station — 24/7 operation.

e U.S. Army Corps of Engineers (USACE) Coordination
Authorized Level Projects

o

o

o

o

Pump Station Modifications — No action from NFS; ready to execute.
Bid Package 8 — LERRDs Complete. Project Bids 18 August 2021.
Canal Road Pump Stations (CR #2 and #3 Only) — LERRDs Complete.
Canal Road Seepage Berm Solution
e May be able to replace CR#4 P.S. and RWs.
RW Package 1 — LERRDs Complete. USACE has begun pre-solicitation work.
RW Package 2 — 65% ATR Plans and Specification under review.
e Researching flowage easements.
RW Package 3 — Awaiting revised NTP for LERRDs. Low priority.

Mel Price Deficiency Projects

Mel Price RW Package 1 — Awarded to Meyer Contracting, LLC out of Maple Grove, MN.
Mel Price RW Package 2 — BCOES review is underway. Review period ends 28 July 2021.

P.L. 84-99

Wood River Pump Station
e Work should resume next week.
East Alton No. 1 Pump Station
e There are major scope and design deficiencies.
e The District still has major concerns with the Contractor’s understanding of this
site.
o The District is taking exception to the USACE’s assertion the we are
required to play a major role in the project’s dewatering system. Estimated
cost to the District ~$13,000.

Section 408 Alterations

5 Diamond Camp Grounds (UNAUTHORIZED) - Consultant is preparing documents to
submit a formal 408 review package for District and USACE review and hopefully receive
a retroactive permit.
5 Diamond Camp Grounds (EXTENSION) — Consultant is preparing documents to submit
a formal 408 review package for District and USACE review.
Wood River Power Station Demolition — USACE working with contractor on retroactive
permit(s).
e After partial permits were issued by the USACE, the remaining structures and
smokestacks have been imploded.
e Owner has agreed to properly abandon the ash ponds and the dual 8'x15’
culverts under the levee.
Mike's, Inc. — A new barge dock facility is being proposed in UWR. WRDLD has
approved, awaiting 408 and regulatory permit(s) from USACE. USACE is requiring a
second Environmental Assessment.
Alton WWTP (lllinois American) — Effluent line repair/modification. Permitted. Work in
progress.
Alton WWTP (lllinois American) — Electrical Upgrades. Permitted. Work in progress.
P66 — WR16/17 Pipeline. Permitted. Work in progress.
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e Existing Easement does not provide owner the right to replace, only to repair
the existing. P66 has been notified.
e WRDLD notified by consultant that P66 may be scrapping this project.
» P66 - Pipe Bridge. Permitted. Work in progress.
» P66 — Geotechnical Exploration and Well Installation. Permitted. Work in progress.
= Ameren — Kline Substation. Pre-Con meeting on 7/15/21. Permitted. Work in progress.
= Ameren — Cottage Hills Structure 83A, 83B, 83C. WRDLD has approved. Awaiting full
approval from the USACE.
= |IDOT - IL-111 Bridge and closure structure rehabilitation.
e IDOT will submit for an alteration permit. Construction in 2023.
e |IDOT will install scour protection under the scupper drains that is rated for
heavy equipment traffic.
e  WRDLD and MESD working with IDOT's consultant, Lochmueller Group, to
provide easements for the work to be performed. Estimated fee = $11,500.00.
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1:14 PM
07/08/21

Wood River Drainage & Levee District
Unpaid Bills Detail

As of July 8, 2021

Type Date Num Due Date Aging Open Balance
Ace Tech Computer Services, Inc.

Bill 07/01/2021 9380 07/15/2021 7 448.00
Total Ace Tech Computer Services, Inc. 448.00
Ameren lllinois - EA#2

Bill 07/07/2021 7026 ... 07/21/2021 1 203.29
Total Ameren lllinois - EA#2 203.29
Ameren lllinois - Grassy

Bill 07/07/2021 6035 ... 07/21/2021 1 35.28
Total Ameren lllinois - Grassy 35.28
Ameren lllinois - Haw #1

Bill 07/02/2021 3024 ... 07/16/2021 6 91.73
Total Ameren lllinois - Haw #1 91.73
Ameren lllinois - Lakeside

Bill 07/02/2021 2652 ... 07/16/2021 6 47.93
Total Ameren lllinois - Lakeside 47.93
Ameren lllinois - Rand

Bill 07/02/2021 3111 ...  07/16/2021 6 3,679.80
Total Ameren lllinois - Rand 3,679.80
AT&T - Business Phone

Bill 06/27/2021 12419... 07/11/2021 11 128.05
Total AT&T - Business Phone 128.05
Bluff City Minerals

Bill 06/28/2021 12472... 07/28/2021 10 46.70
Total Bluff City Minerals 46.70
Culligan Water

Bill 06/30/2021 492X0... 07/30/2021 8 35.00
Total Culligan Water 35.00
lllinois American Water

Bill 06/30/2021 1025-...  07/14/2021 8 29.23
Total lllinois American Water 29.23
MTS-Jerseyville

Bill 07/07/2021 14366 07/17/2021 1 806.65
Total MTS-Jerseyville 806.65
New Frontier Materials

Bill 07/01/2021 12473... 07/15/2021 7 100.77
Total New Frontier Materials 100.77
Part Stop, Inc.

Credit 06/29/2021 451846 -37.92

Bill 06/24/2021 451477  07/24/2021 14 55.17
Total Part Stop, Inc. 17.25
Pro Automotive Services

Bill 07/02/2021 30791 07/16/2021 6 1,291.95
Total Pro Automotive Services 1,291.95

Spectrum Business
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1:14 PM Wood River Drainage & Levee District

07/08/21 Unpaid Bills Detail
As of July 8, 2021

Type Date Num Due Date Aging Open Balance
Bill 07/03/2021 00250... 07/17/2021 5 172.17
Total Spectrum Business 17217
Visa
Bill 06/27/2021 5583 ... 07/11/2021 11 2,514.70
Bill 06/27/2021 6201 ... 07/11/2021 11 507.44
Total Visa 3,022.14
Williams Office Products, Inc.
Bill 06/30/2021 INVO1... 07/20/2021 8 31.75
Total Williams Office Products, Inc. 31.75
TOTAL 10,187.69
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12:11 PM Wood River Drainage & Levee District

07/15/21 Unpaid Bills Detail
As of July 15, 2021

Type Date Num Due Date Aging Open Balance
ARDL, INC.

Bill 06/30/2021 20210... 07/14/2021 15 8,998.57
Total ARDL, INC. 8,998.57
AT&T Mobility

Bill 06/30/2021 28729... 07/14/2021 15 356.06
Total AT&T Mobility 356.06
Camp Electric & Heating Co., Inc

Bill 07/09/2021 17559 08/08/2021 6 1,291.00
Total Camp Electric & Heating Co., Inc 1,291.00
Fabick Tractor

Bill 06/29/2021 SIPS0... 07/13/2021 16 1,021.31
Total Fabick Tractor 1,021.31
Hartford, Village of

Bill 06/30/2021 0130... 07/14/2021 15 60.93
Total Hartford, Village of 60.93
Hearst Media

Bill 06/25/2021 80135... 07/09/2021 20 37.44
Total Hearst Media 37.44
JUILE, INC.

Bill 06/30/2021 WRDL... 07/14/2021 15 229.80
Total JUILE, INC. 229.80
Midwest Occupational Medicine, LTD

Bill 07/01/2021 26898... 07/15/2021 14 48.00
Total Midwest Occupational Medicine, LTD 48.00
TSheets

Bill 07/12/2021 June ...  07/26/2021 3 112.00
Total TSheets 112.00

TOTAL 12,155.11
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9:10 AM
07/22/21

Wood River Drainage & Levee District
Unpaid Bills Detail

As of July 22, 2021

Type Date Num Due Date Aging Open Balance
Ameren lllinois - EA#1

Bill 07/16/2021 2116 ...  07/30/2021 6 203.69

Bill 07/16/2021 0312 ... 07/30/2021 6 1,446.34
Total Ameren lllinois - EA#1 1,650.03
Auto-Owners Insurance

Bill 07/12/2021 01772... 07/26/2021 10 6,647.37

Bill 07/12/2021 01772... 07/26/2021 10 27,736.00

Bill 07/12/2021 01772... 07/26/2021 10 5,231.80
Total Auto-Owners Insurance 39,615.17
BCBS Heath Insurance

Bill 07/18/2021 26021... 08/01/2021 4 4,824.07
Total BCBS Heath Insurance 4,824.07
BerkleyNet

Bill 07/12/2021 BNU... 07/26/2021 10 13,171.00
Total BerkleyNet 13,171.00
Bertels Sales and Service

Bill 07/14/2021 135385  07/28/2021 8 16.72
Total Bertels Sales and Service 16.72
Casey's General Stores, Inc.

Bill 07/18/2021 PF624... 08/07/2021 4 1,289.31
Total Casey's General Stores, Inc. 1,289.31
Collins & Hermann Infrastucture Solutions

Bill 07/15/2021 83698 07/29/2021 7 375.00
Total Collins & Hermann Infrastucture Solutions 375.00
Craney Law Group, LLC

Bill 07/01/2021 13126 07/15/2021 21 765.00
Total Craney Law Group, LLC 765.00
D & D Tire

Bill 06/21/2021 10399 07/05/2021 31 241.60
Total D & D Tire 241.60
Delta Dental

Bill 07/19/2021 14756... 08/02/2021 3 332.94
Total Delta Dental 332.94
Hudson Energy Corp

Bill 07/16/2021 21070...  07/30/2021 6 428.06
Total Hudson Energy Corp 428.06
MTS-Jerseyville

Bill 07/19/2021 12637 07/29/2021 3 2,376.75
Total MTS-Jerseyville 2,376.75
New Frontier Materials LLC

Bill 07/12/2021 12475... 07/26/2021 10 238.25

Bill 07/13/2021 12476... 07/27/2021 9 291.55
Total New Frontier Materials LLC 529.80
Part Stop, Inc.

Bill 07/14/2021 453023  08/13/2021 8 61.07
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9:10 AM Wood River Drainage & Levee District

07/22/21 Unpaid Bills Detail
As of July 22, 2021

Type Date Num Due Date Aging Open Balance
Total Part Stop, Inc. 61.07
Piasa Motor Fuels, LLC
Bill 07/13/2021 258153  07/27/2021 9 745.65
Bill 07/13/2021 258152  07/27/2021 9 1,424.34
Total Piasa Motor Fuels, LLC 2,169.99
TOTAL 67,846.51
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9:30 AM Wood River Drainage & Levee District

07/22/21 Balance Sheet
Cash Basis As of July 22, 2021
Jul 22, 21
ASSETS
Current Assets
Checking/Savings
100 - Petty Cash Drawer 14.86
101.2 - EA #1 Utilities-1st Mid Bank 25,480.86
102.1 - Maint. Main - 1st Mid Bank 29,824.11
102.2 - Maint. MMDA - 1st Mid Bank 1,435,784.60
102.5 - Rand MMDA-1st Mid Credit Union 571,499.40
102.6 - Rand Pump St Fund-1st Mid Bank 18,858.80
102.7 - Business Share-1st Mid Credit U 10.31
Total Checking/Savings 2,081,472.94
Other Current Assets
112 - Investments CD
112.26 - Maint CD 5318 196,672.89
112.27 - EA#1 CD 5319 246,300.64
112.28 - Maint CD 5320 234,988.00
Total 112 - Investments CD 677,961.53
Total Other Current Assets 677,961.53
Total Current Assets 2,759,434.47
Fixed Assets
120 - Property & Equipment 1,830,323.37
126 - Land 216,131.00
Total Fixed Assets 2,046,454.37
TOTAL ASSETS 4,805,888.84
LIABILITIES & EQUITY
Liabilities
Current Liabilities
Other Current Liabilities
230 - Payroll Liabilities
230.03 - Social Security
230.031 - Company 0.01
230.032 - Employee 0.01
Total 230.03 - Social Security 0.02
230.08 - IMRF
230.081 - Company 1,844.05
230.082 - Employee 1,628.55
Total 230.08 - IMRF 3,472.60
230.09 - Insurance Withholding
230.091 - Health Insurance 78.12
Total 230.09 - Insurance Withholding 78.12
230.10 - State Unemployment IL 504.75
230.12 - Union Dues 259.95
Total 230 - Payroll Liabilities 4,315.44
Total Other Current Liabilities 4,315.44
Total Current Liabilities 4,315.44
Long Term Liabilities
243 - Unreserved 2,814,582.94
244 - EA#1 Pump - Reserved 208,526.00
Total Long Term Liabilities 3,023,108.94
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9:30 AM Wood River Drainage & Levee District

07/22/21 Balance Sheet
Cash Basis As of July 22, 2021
Jul 22, 21
Total Liabilities 3,027,424.38
Equity
290 - Open Bal Equity 2,046,454.37
299 - Fund Balance -602,767.15
Net Income 334,777.24
Total Equity 1,778,464.46
TOTAL LIABILITIES & EQUITY 4,805,888.84
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9:33 AM

07/22/21
Cash Basis

Wood River Drainage & Levee District
Revenue & Expense Budget vs. Actual

October 2020 through September 2021

Income

300 - Assessment
301 - Interest Earned
301.2 - Maint Interest Earned

301.3 - Pump Interest Earned
301.4 - Rand Interest Earned
Total 301 - Interest Earned

306 - Miscellaneous

309 - Easement & Inspection Fee

310 - Phillips 66

312 - F.E.M.A.
313 - Sale of Fixed Assets
315 - Lease

Total Income

Gross Profit

Expense

400 - Pump Operations

401

411

421

431

441

- East Alton No. 1 Labor
402 -
403 -
404 -

East Alton No. 1 Utilities
East Alton No. 1 Maintenance
East Alton No. 1 Repairs

- Wood River Labor
412 -
413 -
414 -

Wood River Utilities
Wood River Maintenance
Wood River Repairs

- Rand Ave Labor
422 -
423 -
424 -
425 -
426 -

Rand Ave Utilities
Rand Ave Maintenance
Rand Ave Repair

Rand Payroll Liabilities
Rand Contingency

- Hawthorne No. 1 Labor
432 -
433 -
434 -

Hawthorne No. 1 Utilities
Hawthorne No. 1 Maintenance
Hawthorne No. 1 Repairs

- East Alton No. 2 Labor
442 -
443 -
444 -
492 -
493 -
494 -
495 -
496 -
497 -
498 -
499 -

East Alton No. 2 Utilities
East Alton No. 2 Maintenance
East Alton No. 2 Repairs
Grassy Lake Utilities

Grassy Lake Repairs/Maintenance

Hawthorne No. 2 Utilities
Hawthorne No. 2 Repairs/Maint
Virginia St Utilities

Virginia St Repairs/Maintenance

Lakeside Utilities
Lakeside Repairs/Maintenance

Total 400 - Pump Operations

500 - Maintenance Operations

550 -
- Maintenance Labor
552 -
553 -
554 -
555 -
556 -
557 -
558 -
559 -

551

Part-Time Maintenance Labor

Utilities

Building Maint & Supplies
Fuel (Gasoline)

Fuel (Diesel)

Tractor Maint. / Repair
Vehicle Maint. / Repair
Equipment Maint. / Repair
Vegetation Removal

Oct '20 - Sep 21 Budget $ Over Budget
645,834.62 919,000.00 -273,165.38
3,556.95 3,000.00 556.95
2,088.05 2,000.00 88.05
1,018.98 1,500.00 -481.02
6,663.98 6,500.00 163.98
4,886.53
137,400.00 114,600.00 22,800.00
156,058.19 211,800.00 -55,741.81
278,881.33 297,473.43 -18,592.10
51,000.00
600.00 600.00 0.00
1,281,324.65 1,549,973.43 -268,648.78
1,281,324.65 1,549,973.43 -268,648.78
264.00 3,000.00 -2,736.00
12,025.70 45,000.00 -32,974.30
0.00 2,500.00 -2,500.00
0.00 5,000.00 -5,000.00
1,356.00 12,000.00 -10,644.00
4,569.18 13,000.00 -8,430.82
109.00 2,500.00 -2,391.00
0.00 2,500.00 -2,500.00
65,670.00 84,000.00 -18,330.00
30,040.75 51,000.00 -20,959.25
10,624.19 10,000.00 624.19
2,706.62 2,500.00 206.62
0.00 0.00 0.00
0.00 0.00 0.00
0.00 3,000.00 -3,000.00
1,378.85 2,500.00 -1,121.15
0.00 2,500.00 -2,500.00
0.00 2,500.00 -2,500.00
0.00 3,000.00 -3,000.00
2,711.11 5,000.00 -2,288.89
0.00 2,500.00 -2,500.00
0.00 2,500.00 -2,500.00
668.94 5,000.00 -4,331.06
4,608.88 2,500.00 2,108.88
344.30 1,000.00 -655.70
86.45 1,000.00 -913.55
450.94 1,000.00 -549.06
0.00 2,500.00 -2,500.00
483.95 1,000.00 -516.05
0.00 1,000.00 -1,000.00
138,098.86 271,500.00 -133,401.14
12,100.49 27,000.00 -14,899.51
133,235.55 174,000.00 -40,764.45
5,492.01 7,500.00 -2,007.99
9,822.60 15,000.00 -5,177.40
10,611.75 9,000.00 1,611.75
4,690.36 10,000.00 -5,309.64
19,451.95 30,000.00 -10,548.05
4,366.94 5,000.00 -633.06
4,341.81 10,000.00 -5,658.19
3,500.00 10,000.00 -6,500.00
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9:33 AM Wood River Drainage & Levee District
07/22/21 Revenue & Expense Budget vs. Actual
Cash Basis October 2020 through September 2021
Oct '20 - Sep 21 Budget $ Over Budget
560 - Clothing Allowance 1,814.19 1,500.00 314.19
569 - Employee Insurance Benefit 26,437.46 32,500.00 -6,062.54
570 - Insurance 58,610.98 52,000.00 6,610.98
573 - Training 394.00 1,000.00 -606.00
576 - Saftey 1,054.21 1,000.00 54.21
Total 500 - Maintenance Operations 295,924.30 385,500.00 -89,575.70
600 - Administration
601 - Administration Labor 150,803.37 190,000.00 -39,196.63
602 - Utilities 4,381.28 8,500.00 -4,118.72
603 - Office Supplies 11,438.04 12,000.00 -561.96
604 - Building Maintenance 5,958.92 9,000.00 -3,041.08
606 - Travel and Meals 2,091.52 4,000.00 -1,908.48
607 - Consultant - Accounting 4,775.00 5,000.00 -225.00
608 - Consultant - Attorney 12,620.81 40,000.00 -27,379.19
609 - Consultant - Engineering 29,015.00 38,000.00 -8,985.00
612 - Clothing Allowance 983.22 2,500.00 -1,516.78
615 - Employee Insurance Benefit 16,944.03 15,000.00 1,944.03
616 - Employemnt & Other Medical 237.00 1,000.00 -763.00
618 - Bonds 1,300.00 2,300.00 -1,000.00
620 - Marketing - Publications 746.82 1,500.00 -753.18
630 - Re-Assessment Costs 0.00 5,000.00 -5,000.00
663 - Contract Labor 0.00 0.00 0.00
699 - Finance Charges 53.92 120.00 -66.08
Total 600 - Administration 241,348.93 333,920.00 -92,571.07
700 - Capital Projects
701 - Addiional Expense 69,369.00 102,400.00 -33,031.00
705 - Corp Routine Insp/Repairs 110,188.57 107,000.00 3,188.57
710 - Reconstructions 36,042.00 175,000.00 -138,958.00
Total 700 - Capital Projects 215,599.57 384,400.00 -168,800.43
800 - Payroll Expenses
851 - Payroll Tax Adjustments 84.45 0.00 84.45
852 - Social Security 22,432.21 30,752.00 -8,319.79
853 - IMRF 13,530.83 24,970.40 -11,439.57
854 - Insurance Benefit 7,068.30 12,500.00 -5,431.70
855 - Medicare 5,235.88 7,192.00 -1,956.12
856 - SUIIL 7,178.44 10,732.95 -3,554.51
857 - Covid-19 45.64
Total 800 - Payroll Expenses 55,575.75 86,147.35 -30,571.60
Total Expense 946,547.41 1,461,467.35 -514,919.94
Net Income 334,777.24 88,506.08 246,271.16
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