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MINUTES OF MEETING – BOARD OF COMMISSIONERS 

1. Meeting Information 
Date:  Friday May 3, 2024 
Time:   8:30 AM 
Location:  543 W. Madison Avenue, Wood River, IL 62095 

   Teams Meeting Call in Number: +1 708-329-8926; Passcode: 165 212 591# 

Written By:  Brianne England 
 

2. Attendees 

Name Title Organization 

Charles Johansen President – Board of Commissioners Wood River Drainage & Levee District 

Anthony Roberts V. P. – Board of Commissioners Wood River Drainage & Levee District 

Nathan Kincade Board of Commissioners Wood River Drainage & Levee District 

Kevin Williams Executive Director Wood River Drainage & Levee District 

Brianne England Secretary/Treasurer Wood River Drainage & Levee District 

James Craney Partner Craney Winters Law Firm 

Jeff Luken Agent  The Luken Agency 

Ethan Thompson Civil Engineer WSP E&IS 

 

3. Call to Order 
The meeting was called to order at 8:30 am by Commissioner Johansen.  Commissioners Johansen 

and Kincade were both physically present for the meeting.  Commissioner Roberts was present by 

means of audio conference, due to a doctor’s appointment.  Johansen then turned moderation of 

the meeting to Kevin Williams. 

4. Public Comments 
N/A 

5. WSP E&IS Report  
5.1. Ethan Thompson provided his project update based on notes received prior to the meeting.  

See attachment. 
 

6. Superintendent Report 
6.1. Mike Allen was unable to attend the meeting. 
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7. Executive Director Comments 
7.1. Kevin Williams provided his project update based on notes received prior to the meeting. 

See attachment. 
7.2. Project 2022-09, East Alton #1 pump station, pump 2 rebuild has been pushed out for 

reinstallation due to high waters. 

7.3. East Alton #1 roof replacement, project 2024-29, has been completed. 

7.4. Maintenance crew have started working swing shifts to help run multiple pump stations due 

to the high water.  

7.5. As of today, Wood River pump station and East Alton #1 pump station are operating 24/7. 

The remaining pump stations are not in operation but are being monitored closely.   

8. Luken Insurance Agency Comments 
8.1. Jeff Luken was present via audio conference and available to answer any questions. 

9. Attorney James Craney Comments 
9.1. James Craney was present via audio conference and available to answer questions. 

 

10. Commissioners Report 

11. Approval of Minutes of the previous meeting: 
A motion was made by Kincade to approve the minutes for 4/19/24; seconded by Johansen. 

Johansen: aye; Roberts: aye; Kincade: aye. Motion passed 

12. Approval of the Bills 
A motion was made by Kincade to approve the list of bills presented in the amount of $22,243.89; 

second by Johansen.  See attachments. 

Johansen: aye; Roberts: aye; Kincade: aye. Motion passed 

13. Treasurer/Financial Report 
The prepared financial/balance sheet and Revenue & Expense has been presented to be read and 

will answer any questions.  Motion made by Johansen to pass; seconded by Roberts. 

Johansen: aye; Roberts: aye; Kincade: aye. Motion passed 

14. Communications 
Williams reminded everyone that we have moved up the June 7th meeting to May 31st, due to 

employee vacations and availability.  There will be 3 meeting in May and then we resume back to 

the normal scheduled on June 21st. 

15. Old Business 
N/A 
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16. New Business 
N/A 

17. Executive Session 
N/A 

 

18. Return to open session/roll call: 
N/A 

19. Commissioners/Employee Comments: 

20. Adjournment 
Motion was made by Kincade; seconded by Johansen to adjourn. 

Johansen: aye; Roberts: aye; Kincade: aye. Motion carried 

Adjournment at 8:46 a.m. 

 
 
 
 
 
 
______          ___________________ 
Charles Johansen, President 
 
  
              
Anthony Roberts, Vice President 
 
 
              
Nathan Kincade, Commissioner 
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Date/Time:   May 03, 2024 File No.:  325118061 

Project Title:   Wood River D&LD Engineering Services Written By:   Ethan Thompson 

Subject:  WSP Update to the Wood River Drainage & Levee District Board 

 

Real Estate Acquisition (FPD Council) 

• Easement Acquisitions Underway/Upcoming: 

o Relief Well Package #3 

▪ Certification Completed 

o Relief Well Package #2 

▪ Acquisitions generally on hold pending updated Notice to Proceed for Acquisition. 

▪ USACE has completed walking Olin grounds (entry was not granted at time of original site visit). 

▪ USACE is reviewing channel history, and min easement footprints requested by the District. USACE to 

issue revised NTP as next step. 

o LERRDS Crediting 

▪ Next submittal will include relocations for PS project and BP08. 

Utility Relocations 

• Relocation of Roxana Water Line underway at Canal Road PS No. 3 

• Additional relocations expected as part of RW Pkg 2 

Design 

• Bid Package 09 (Roxana Berm) 

o PPA Amendment under review at Division. 

o PPA Amendment to be executed prior to design. 

Construction 

• WSP to provide limited Engineering During Construction (EDC) services to USACE, on behalf of the Southwestern 

Illinois Flood Prevention District Council.  

• USACE has completed force main pressure testing after repairs addressing leaks on 2nd and 3rd line. 

• USACE has relayed concerns shared by the Village of Hartford for the condition of Canal Road between S Delmar Ave 

and Route 111 due to construction. WSP, by request of USACE, has provided feedback and noted some changes in road 

condition and construction differences from the original design. USACE is considering options to address concerns. 
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 Gravity Drains Inspections (Project 2021-06) 
(ARDL, Inc.) 

o GWs: 27 – 36 will be completed in Q3 or Q4 FY’24, after completion of Canal Road PS projects. 
 

 Relief Well Testing / Inspection (Project 2022-07) 
(ARDL, Inc.) 

o Multiple relief wells in the Russell Commons Park reach of Upper Wood River (38+00 – 52+00) 
have lower than anticipated specific capacities (as compared to baseline testing).  

o RW-1000 has failed in compression and may require abandonment and replacement. 
o The USACE is going to make rehabilitation recommendations and share with WRDLD. 

 
 EA1 Pump Station Pump No. 2 Rebuild (Project 2022-09) 

(The Pump Shop at Missouri Machinery & Engineering, Co.) 
o Pump #2 was removed the week of 14 August 2023. 
o Repairs underway. Reinstall early May. 

 
 Abandon Culvert Drains at GW-15, GW-16, and GW-17 (Project 2022-12) 

(Olin – Winchester) 
o WRDLD revised execution plan referencing EM 1110-2-2902 and sent to Olin and their 

contractor for concurrence.  
o Once Olin confirms means and methods, we will resubmit to the USACE. 

 
 LWR Sta 23+50 Flood Wall Expansion Joint Repair (Project 2022-13-MOD 01) 

(Keller Construction Inc.) 
o The expansion joint repair completed last fall partially failed due to no fault of the contractor.  
o A minor repair will be completed to re-establish the joint.  

 
 ARPA Engineering Design and Construction Phase Services (Project 2023-24) 

(Donohue & Associates, Inc.) 
o Work Order 01 – Complete. 
o Work Order 02 – Improvements to riverside effluent piping between GW-23B/C and the P66 inlet 

trench. Preliminary design underway. 
o Work Order 03 – Improvements to the cast iron pipes between the headbox at RAPS and GW-

23B/C. Preliminary design underway. 
o Work Order 04 – Improvements to the gatewell structures at the inverted syphon locations along 

the Bethalto Interceptor Sewer. Preliminary design underway. 
 

 Sluice Gate Actuator Replacements at EA1 Pump Station (Project 2023-28) 
(TBD) 

o WRDLD is currently scoping project. 
 

 East Alton No. 1 Roof Replacement (Project 2024-29) 
(BP Roofing) 

o Project completed last week. 
o Awaiting final approval from manufacturer in “warranty inspection”. 

 
 Relief Well 1070 Outlet Works Repair (Project 2024-31) 

(Keller Construction, Inc.) 
o Insurance claim. Responsible party’s insurance is paying 100% of cost. 
o Project will be completed in Q3 or Q4 FY’24. 
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 WRDLD Maintenance Projects 
o Mowing of the levees is scheduled to begin 06 May 2024. 

 Cycle 1 = 06 May 2024 – TBD 
 Cycle 2 = TBD 
 Cycle 3 = TBD 

o Herbicide Spraying Program is ongoing and continuous. 
 

 Pump Stations 
o East Alton No. 1  Open. Operating ≈8 hours during day shift only.  
o Lakeside  Closed but monitoring closely. 
o Virginia Street  Closed but monitoring closely.  
o East Alton No. 2  Closed but monitoring closely. 
o Wood River  Open. 24/7 operation.  
o Rand Avenue  Open. 24/7 operation. 
o Hawthorne No. 1 Closed but monitoring closely. 
o Hawthorne No. 2 Closed but monitoring closely. 
o Grassy Lake  Closed but monitoring closely. 

 
 U.S. Army Corps of Engineers (USACE) Coordination 

o Authorized Level Projects 
 Pump Station Modifications – BCOES2 

 WRDLD provided 16 BCOES2 comments on 26 January 2024. 
 Response from USACE on 08 March 2024. 
 WRDLD provided backcheck responses/comments on 27 March 2024. 
 Pre-bid meeting scheduled for 09 May 2024. 

 Bid Package 8 – Magruder Construction Co. 
 Pump installation/start-up date has not been set. 
 Force mains have been repaired and successfully pressure tested. 
 USACE attempting to resolve sluice gate issues. 
 Project is delayed due to primary power issues (transformer availability). 
 Village of Hartford questioning condition of Canal Road. 

 Bid Package 9  
 Revised IDR has been approved.  
 Project still delayed until at least Q3 FY’24. 

 Canal Road Pump Station #2 – Magruder Construction 
 Pump station, force mains, and site work nearly complete.  
 Pumps/controls/MCC supply chain issues. 
 Force Main testing began this week.  
 Village of Hartford questioning condition of Canal Road. 

 Canal Road Pump Station #3 – Magruder Construction Co. 
 Pump station and site work in progress. Force main work has begun.  
 Pumps/controls/MCC supply chain issues. 
 Village of Hartford questioning condition of Canal Road. 

 RW Package 2 – 95% ATR. 
 WRDLD provided 14 comments on 11 April 2022.  

(No response from the USACE) 
 FPD/WSP/WRDLD are awaiting revised NTP for land acquisition from the USACE. 

 RW Package 3 – BCOES2. 
 The USACE initiated BCOES2 providing new plans/specs and responses to 

comments from September 2021. 
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 WRDLD provided 10 comments on 20 September 2021. 
 USACE provided responses to comments on 02 April 2024. 
 WRDLD provided backcheck responses/comments on 15 April 2024. 

 
o Mel Price Deficiency Projects 

 Mel Price RW Package 1 – Meyer Contracting, LLC.  
 Project substantially complete. 

 Mel Price RW Package 2 – BCI Construction, USA, Inc. 
 Project substantially complete. 

 
 Former Wood River Power Station Demolition 

o See previous reports for full history. 
 

o Recent History 
 02 November 2023 – WRDLD requested an update from the USACE. 
 06 Novemebr 2023 – USACE responded that they would again discuss internally and 

get back with us. 
 01 December 2023 – USACE is going to share the original permit for the box culverts 

issued in 1947 but only if we FOIA them. USACE is proposing a meeting between 
WRDLD, WRDLD Counsel, USACE, USACE Counsel, and USACE regulatory. 

 20 March 2024 – A meeting was held on 20 March 2024 with the USACE. Although the 
Section 408 Coordinator and in house counsel in 2021 stated that they would take lead 
in dealing with CTI Development, nothing was ever done.  
 
Moving forward the USACE does not intend to participate in legal proceedings on this 
matter. The WRDLD will initiate contact with CTI to resume regular discussions. 



Type Date Num Due Date Aging Open Balance

Auto-Owners Insurance
Bill 03/28/2024 101-4... 04/27/2024 4 767.50

Total Auto-Owners Insurance 767.50

BCBS Heath Insurance
Bill 05/01/2024 26021... 05/31/2024 4,640.15

Total BCBS Heath Insurance 4,640.15

Delta Dental
Bill 05/01/2024 17963... 05/31/2024 341.45

Total Delta Dental 341.45

Donohue & Associates, Inc.
Bill 04/18/2024 14317... 05/18/2024 4,090.00
Bill 04/18/2024 14317... 05/18/2024 3,260.20
Bill 04/18/2024 14317... 05/18/2024 910.00

Total Donohue & Associates, Inc. 8,260.20

PEKIN INSURANCE
Bill 04/18/2024 VP00... 05/18/2024 52.80

Total PEKIN INSURANCE 52.80

Piasa Motor Fuels, LLC
Bill 04/19/2024 269186 05/19/2024 736.81

Total Piasa Motor Fuels, LLC 736.81

Wood River City of
Bill 05/01/2024 9300 ... 05/31/2024 8.14
Bill 05/01/2024 9400 ... 05/31/2024 20.44

Total Wood River City of 28.58

TOTAL 14,827.49

1:16 PM Wood River Drainage & Levee District
04/25/24 Unpaid Bills Detail

As of May 1, 2024

Page 1



Type Date Num Due Date Aging Open Balance

Ameren Illinois - Garage
Bill 05/02/2024 0418 ... 06/01/2024 122.91

Total Ameren Illinois - Garage 122.91

Ameren Illinois - Office
Bill 05/02/2024 6335 ... 06/01/2024 156.77

Total Ameren Illinois - Office 156.77

Ameren Illinois - WRPS
Bill 05/02/2024 1934 ... 06/01/2024 364.55

Total Ameren Illinois - WRPS 364.55

Johansen, Chuck
Bill 04/27/2024 HYDR... 05/27/2024 140.00

Total Johansen, Chuck 140.00

Luken Agency
Bill 04/03/2024 03341 05/03/2024 1,000.00

Total Luken Agency 1,000.00

MTS-Jerseyville
Bill 04/26/2024 45444J 05/06/2024 58.28

Total MTS-Jerseyville 58.28

New Frontier Materials LLC
Bill 04/18/2024 12746... 05/18/2024 619.43

Total New Frontier Materials LLC 619.43

QuickBooks Time
Bill 04/25/2024 10001... 05/25/2024 105.60

Total QuickBooks Time 105.60

Visa - Allen
Bill 04/25/2024 4991 ... 05/25/2024 3,769.98

Total Visa - Allen 3,769.98

Visa - England
Bill 04/25/2024 9078 ... 05/25/2024 921.81

Total Visa - England 921.81

Williams Office Products, Inc.
Bill 05/01/2024 INV03... 05/21/2024 36.05

Total Williams Office Products, Inc. 36.05

WILLIAMS, KEVIN
Bill 04/29/2024 OIL C... 05/29/2024 121.02

Total WILLIAMS, KEVIN 121.02

TOTAL 7,416.40

2:06 PM Wood River Drainage & Levee District
05/02/24 Unpaid Bills Detail

As of May 2, 2024

Page 1



May 2, 24

ASSETS
Current Assets

Checking/Savings
100 · Petty Cash Drawer 14.32
102.7 · Business Share-1st Mid Credit U 24.60
103.1 · Maint Checking *3552 - MadCo 18,481.93
103.2 · Maint MMDA *0784 - MadCo 200,646.81
103.3 · Rand Checking *5598 - MadCo 6,529.50
103.4 · Rand MMDA *3593 - MadCo 141,259.73
103.5 · EA #1 MMDA *7528 -  MadCo 93,269.16

Total Checking/Savings 460,226.05

Other Current Assets
112 · Investments CD

112.33 · Maint. CD #1 - 1st Mid *001 250,363.71
112.36 · Rand CD #2 -*1809 MadCo 261,545.07
112.38 · Maint CD #4 - CDAR 3298 262,292.03
112.39 · Maint CD #5 - CDAR 7576 258,684.61
112.42 · EA #1 CD  #2 -  Madco *7881 102,522.56
112.43 · Rand CD #4 - Madco *1794 153,783.84
112.44 · Maint. CD #3 - CDAR 8103 262,292.03
112.45 · Maint CD #6 - *2439 MadCo 253,116.44
112.46 · Rand CD #5 - *9171 MadCo 253,116.44
112.47 · Maint CD#7 -  *8175 MadCo 252,817.26

Total 112 · Investments CD 2,310,533.99

Total Other Current Assets 2,310,533.99

Total Current Assets 2,770,760.04

Fixed Assets
120 · Property & Equipment

120.1 · Accumulated Depreciation (8,889,603.93)
120 · Property & Equipment - Other 10,768,964.32

Total 120 · Property & Equipment 1,879,360.39

126 · Land 216,131.00

Total Fixed Assets 2,095,491.39

TOTAL ASSETS 4,866,251.43

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Other Current Liabilities

230 · Payroll Liabilities
230.03 · Social Security

230.031 · Company 3.46
230.032 · Employee 3.46

Total 230.03 · Social Security 6.92

230.04 · Medicare
230.041 · Company 0.80
230.042 · Employee 0.80

Total 230.04 · Medicare 1.60

230.05 · Federal Withholding 330.00
230.08 · IMRF

230.081 · Company 85.01
230.082 · Employee 410.24

Total 230.08 · IMRF 495.25

2:16 PM Wood River Drainage & Levee District
05/02/24 Balance Sheet
Cash Basis As of May 2, 2024

Page 1



May 2, 24

230.10 · State Unemployment IL (387.23)

Total 230 · Payroll Liabilities 446.54

Total Other Current Liabilities 446.54

Total Current Liabilities 446.54

Long Term Liabilities
243 · Unreserved 4,644,595.86
244 · EA #1 Pump - Reserved 164,040.00

Total Long Term Liabilities 4,808,635.86

Total Liabilities 4,809,082.40

Equity
299 · Fund Balance 360,680.24
Net Income (303,511.21)

Total Equity 57,169.03

TOTAL LIABILITIES & EQUITY 4,866,251.43

2:16 PM Wood River Drainage & Levee District
05/02/24 Balance Sheet
Cash Basis As of May 2, 2024

Page 2
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