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MINUTES OF MEETING — BOARD OF COMMISSIONERS

1. Meeting Information

Date: Thursday February 19, 2026
Time: 3:30 PM
Location: 543 W. Madison Avenue, Wood River, IL 62095

Teams Meeting Call in Number: +1 708-329-8926; Passcode: 588 117 722#

Written By: Brianne England

2. Attendees

Name Title Organization

Steve Palen President — Board of Commissioners  Wood River Drainage & Levee District
Nathan Kincade V.P. — Board of Commissioners Wood River Drainage & Levee District
Steve Kochan Board of Commissioners Wood River Drainage & Levee District
Kevin Williams Executive Director Wood River Drainage & Levee District
Brianne England Secretary/Treasurer Wood River Drainage & Levee District
Michael Allen Superintendent Wood River Drainage & Levee District
James Craney** Partner Craney Winters Law Group LLC

**Attended by Audio Conference

3. Call to Order
The meeting was called to order at 3:30 pm by the Executive Director, Kevin Williams.

4. Public Comments
N/A

5. Superintendent Report
5.1. Mike Allen was present at the meeting and available for questions.
5.2. New flap gate on GW-4

6. Executive Director Comments
6.1. Kevin Williams provided his project update based on notes received prior to the meeting. See
attachment.
6.2. Project 2025-40, tree clearing in support of Bid Package 09 ongoing. Bid Package 09 will bid
on Tuesday, February 24,
6.3. Project 2026-42, GW-3 rip rap still has approximately 250 tons left to haul, but project still
delayed due to weather.

7. Luken Insurance Agency Comments
7.1. Lucy Dehner was not present at the meeting

8. Attorney James Craney Comments
8.1. James Craney was present at the meeting and available for questions.
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8.2. Discussed ongoing issues with old tech provider releasing website files to District. Currently
the District website, www.wrdld.org, is down and the District does not have access. The
District will have to file with the courts for a subpoena to get files released.
9. Approval of Minutes of the previous meeting:

11.

12,

13.

14.

A motion was made by Kochan to approve the open session meeting minutes for 02/05/26;
seconded by Kincade.

Palen: aye; Kincade: aye; Kochan: aye. Motion passed

. Approval of the Bills

A motion was made by Palen to approve the list of bills presented in the amount of $95,183.27;
second by Kincade. See attachments.

Palen: aye; Kincade: aye; Kochan: aye. Motion passed

Treasurer/Financial Report
The prepared financial/balance sheet and Revenue & Expense have been presented to be read and
will answer any questions. Motion made by Kincade to pass; seconded by Palen.

Palen: aye; Kincade: aye; Kochan: aye. Motion passed

Communications
N/A

Old Business
N/A

New Business
14.1. Discussion and potential action regarding executing Work Order 12 (MOD 2) with
Vandevanter Engineering for the purchase of a new Flygt PL 7035 in support of Project 2023-
24 — Rand Avenue Pump Station Rehabilitation

Motion made by Kochan to pass; seconded by Palen
Palen: aye; Kincade: aye; Kochan: aye. Motion passed

14.2. Discussion and potential action regarding executing a temporary license agreement with
Olin/Winchester, LLC to allow the District’s contractor to utilize our maintenance easement
to construct improvements to the Bethalto interceptor structures as part of Project 2023-24
— Bethalto Interceptor Structure Rehabilitation

Motion made by Palen to pass; seconded by Kincade
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Palen: aye; Kincade: aye; Kochan: aye. Motion passed

15. Executive Session
N/A

16. Return to open session/roll call:
N/A

17. Commissioners/Employee Comments:
N/A

18. Adjournment
Motion was made by Kochan to adjourn; second by Palen

Kochan: aye; Kincade: aye; Palen: aye. Motion passed

Adjournment at 3:46 p.m.

Steve Palen, President

Nathan Kincade, Vice President

Steve Kochan, Commissioner
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19 February 2026 - Executive Director Report

Gravity Drains Inspections (Project 2021-06)
(ARDL, Inc.)
o GWs: 6 and 8 — 13 will be inspected in Q4 FY'26.

ARPA Engineering Design Phase Services (Project 2023-24)
(Donohue & Associates, Inc.)
o Work Orders 02 - 05 — CEI during construction and misc. design phase services being completed
as necessary.

ARPA Construction Phase Services — Bethalto Interceptor Structure Rehab (Project 2023-24)
(Kamex Excavating and Grading)
o Ready to execute. License agreement submitted for consideration today.

ARPA Construction Phase Services — RAPS Effluent Pipe Replace and Rehab (Project 2023-24)
(Keller Construction, Inc.)
o Ready to execute. Work is set to begin Q3/Q4 FY'26.

Sluice Gate Actuator Replacements at EA1 Pump Station (Project 2023-28)
(Vandevanter Engineering, Keller Construction, Inc., and WRDLD)
o 2/3 of the actuators have been replaced successfully. The actuator for forebay gate #1 will
require a crane to lift the gate so the existing actuator can be removed.

Lakeside and Virginia Street Pump Stations Controls Upgrades (Project 2025-36)
(Vandevanter Engineering)
o Work scheduled for Q3/Q4 FY'26.

Streambank Erosion Repair #9 — LWR 153+00 — 162+00 (Project 2025-37)
(WSP USA & TBD)
o 95% design is underway.

Ameren Rip Rap Pad Removal and Restoration (Project 2025-39)
(TBD)
o Project consists of removing, transporting, and stockpiling rip rap from 11 locations near existing
Ameren towers. 100% funded by Ameren.

Tree Clearing in Support of USACE/FPD Bid Package 09 (Project 2025-40)
(Kamex Excavating and Grading)
o Work 95% complete. Site cleanup will occur when snow has melted and site is dry.

Culvert Repair or Replacement near Wood River Pump Station (Project 2025-41)

(TBD)
o WRDLD will repair the pipe segment between the catch basin and the outfall.
o 95% design underway.

GW-3 Outfall Rip Rap (Project 2026-42)

(WRDLD & TBD)
o WRDLD has loaded and hauled 435T of the estimated 700T of “dirty” RR3 from stockpile near
EA1 to the GW-3 outfall. The project has been delayed by weather.
o Project will armor the outfall and prevent further scour during flood events.
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19 February 2026 - Executive Director Report

e Scour Repairs at East Alton No. 1 Pump Station (Project 2026-43)
(WRDLD)
o Project will repair and prevent further scour on the EA1 peninsula and impoundment by placing
“dirty” RR3 rip rap to fill gaps in rip rap placed by others.
o 305 tons placed to date. About 50% complete.

¢ WRDLD Maintenance Projects
o Tree / Brush Clearing
» UWR Station 228+00 — 262+00 (Riverside) — Complete.
= LWR Station 79+00 — 137+00 (Riverside) — Complete.
= LWR Station 125+00 — 150+00 (Landside) — Complete.
» LWR Station 515+00 — 538+00 (Landside) — Complete.
o Inclement Weather Work
» Reconditioning 2003 F-550 dump truck bed and 1998 Case backhoe.
= Servicing tractors, zero turns, brush hogs.
= Repairing equipment.
» Upgrades to shop and storage facilities.
» Grading levee roads.
= Burning brush piles.

e Pump Stations

o Rand Avenue Open 24/7 o Grassy Lake Closed.
o East Alton No. 1 Closed. o Canal Road No. 1 Closed.
o East Alton No. 2 Closed. o Canal Road No. 2 Closed.
o Wood River Closed. o Canal Road No. 3 Closed.
o Hawthorne No. 1 Closed. o Lakeside Closed.
o Hawthorne No. 2 Closed. o Virginia Street Closed.

e U.S. Army Corps of Engineers (USACE) Coordination
o Authorized Level Projects
»  Pump Station Modifications — Young Contracting
e Project is delayed again due to poor design.
» Bid Package 8 — Magruder Construction Co.
e After review of as-builts, the concrete ditch was constructed out of tolerance.
WRDLD has requested that the USACE correct their contractor’s deficiency.
» Bid Package 9
e Site clearing in progress.
e Project bids 24 Feb 2026.
= Canal Road Pump Station #2 and #3 — Magruder Construction
e Project is complete, pending as built documentation.
= RW Package 2 - 95% ATR.
e WRDLD provided 14 comments on 11 April 2022.
(No response from the USACE)
e land acquisition
o Negotiations ongoing.
= RW Package 3 — Magruder Construction Co.
e Relief well concrete ditch ongoing.
e USACE is knowingly allowing the contractor to build the concrete ditch per a
typical detail and NOT to the lines and grades shown in the cross sections.
WRDLD has requested that the USACE correct their contractor’s deficiency.

2|Page



19 February 2026 - Executive Director Report

Former Wood River Power Station Demolition

o

o

See previous reports for full history.

Recent History

02 November 2023 - WRDLD requested an update from the USACE.

06 November 2023 — USACE responded that they would again discuss internally and
get back with us.

01 December 2023 — USACE is going to share the original permit for the box culverts
issued in 1947 but only if we FOIA them. USACE is proposing a meeting between
WRDLD, WRDLD Counsel, USACE, USACE Counsel, and USACE regulatory.

20 March 2024 — A meeting was held on 20 March 2024 with the USACE. Although the
Section 408 Coordinator and in house counsel in 2021 stated that they would take lead
in dealing with CTI Development, nothing was ever done. Moving forward the USACE
does not intend to participate in legal proceedings on this matter. The WRDLD will
initiate contact with CTI to resume regular discussions.

04 October 2024 - WRDLD contacted CTI Development to enquire about
plans/permitting/schedule for abandonment of the tunnels.

30 June 2025 - WRDLD/Craney Winters Law exchanged emails with Commercial
Liability Partners. They feel they abandoned the culverts in accordance with best
engineering practices in 2021. A successful outcome in this matter is likely going to
require additional legal action.
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1:03 PM
02/12/26

Wood River Drainage & Levee District

Unpaid Bills Detail
As of February 12, 2026

Type Date Num Due Date Aging Open Balance
Ameren lllinois - CRPS #1

Bill 02/06/2026 1062 ... 03/08/2026 89.40
Total Ameren lllinois - CRPS #1 89.40
Ameren lllinois - CRPS #3

Bill 02/06/2026 3296 ... 03/08/2026 131.38
Total Ameren lllinois - CRPS #3 131.38
Ameren lllinois - EA#2

Bill 02/06/2026 7026 ... 03/08/2026 332.63
Total Ameren lllinois - EA#2 332.63
Ameren lllinois - Grassy

Bill 02/06/2026 6035 ... 03/08/2026 106.08
Total Ameren lllinois - Grassy 106.08
Ameren lllinois - Haw #1

Bill 02/04/2026 3024 ... 03/06/2026 232.53
Total Ameren lllinois - Haw #1 232.53
Ameren lllinois - Haw #2

Bill 02/04/2026 7006 ... 03/06/2026 62.40
Total Ameren lllinois - Haw #2 62.40
Ameren lllinois - Lakeside

Bill 02/05/2026 2652 ... 03/07/2026 74.20
Total Ameren lllinois - Lakeside 74.20
Ameren lllinois - Rand

Bill 02/05/2026 3111 ... 03/07/2026 4,084.52
Total Ameren lllinois - Rand 4,084.52
Ameren lllinois - Virginia PS

Bill 02/05/2026 9856 ... 03/07/2026 72.55
Total Ameren lllinois - Virginia PS 72.55
Kamex, Inc.

Bill 02/04/2026 26-265 03/06/2026 86,925.00
Total Kamex, Inc. 86,925.00
Midwest Sanitary Services, Inc

Bill 01/30/2026 20261...  03/01/2026 77.00
Total Midwest Sanitary Services, Inc 77.00
New Frontier Materials LLC

Bill 01/22/2026 12918...  02/21/2026 59.63
Total New Frontier Materials LLC 59.63
Piasa Motor Fuels, LLC

Bill 02/06/2026 277170 03/08/2026 287.35
Total Piasa Motor Fuels, LLC 287.35
Spectrum Business - Office

Bill 01/21/2026 01068...  02/20/2026 99.98
Total Spectrum Business - Office 99.98
Waltco Tools, Inc

Bill 02/04/2026 645466 03/06/2026 27.26

Bill 02/05/2026 645603 03/07/2026 12.00
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1:03 PM Wood River Drainage & Levee District

02/12/26 Unpaid Bills Detail
As of February 12, 2026

Type Date Num Due Date Aging Open Balance
Bill 02/05/2026 645587  03/07/2026 45.40
Total Waltco Tools, Inc 84.66
WSP USA Inc.
Bill 02/10/2026 40310...  03/12/2026 562.00
Total WSP USA Inc. 562.00
TOTAL 93,281.31
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10:08 AM Wood River Drainage & Levee District

02/19/26 Unpaid Bills Detail
As of February 19, 2026

Type Date Num Due Date Aging Open Balance

Ameren lllinois - EA#1

Bill 02/18/2026 2116 ... 03/20/2026 344.48

Bill 02/18/2026 0312 ... 03/20/2026 369.35
Total Ameren lllinois - EA#1 713.83
AT&T - FirstNet

Bill 01/31/2026 02082...  03/02/2026 168.76
Total AT&T - FirstNet 168.76
Craney Winters Law Group, LLC

Bill 02/02/2026 21087 03/04/2026 255.00
Total Craney Winters Law Group, LLC 255.00
Drake Tire & Auto Service, LLC

Bill 02/12/2026 0032314 03/14/2026 62.90
Total Drake Tire & Auto Service, LLC 62.90
MTS-Jerseyville

Bill 02/06/2026 53203J 02/16/2026 3 478.42
Total MTS-Jerseyville 478.42
Piasa Motor Fuels, LLC

Bill 02/10/2026 277207 03/12/2026 223.05
Total Piasa Motor Fuels, LLC 223.05

TOTAL 1,901.96
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12:23 PM

02/19/26
Cash Basis

Wood River Drainage & Levee District

Balance Sheet
As of February 19, 2026

ASSETS
Current Assets

Checking/Savings
100 - Petty Cash Drawer
102.7 - Business Share-1st Mid Credit U
103.1 - Maint Checking *3552 - MadCo
103.2 - Maint MMDA *0784 - MadCo
103.3 - Rand Checking *5598 - MadCo
103.4 - Rand MMDA *3593 - MadCo
103.5 - EA#1 MMDA *7528 - MadCo

Total Checking/Savings

Other Current Assets
112 - Investments CD

112.33 -
112.55 -
112.64 -
112.65 -
112.66 -
112.67 -
112.68 -
112.69 -
112.70 -

112.71

112.72 -
Total 112 -

Maint. CD #1 - 1st Mid *001
Maint. CD #12 - *8046 MadCo
Rand CD #12 - *0513 MadCo
Maint. CD #16 - *9137 MadCo
Maint. CD #17 - *5042 MadCo
Rand CD #13 - *4164 MadCo
Maint. CD #18 - *3600 MadCo
EA#1 CD #5 - *1364 MadCo
Rand CD #14 - *7356 MadCo
- Maint. CD #19 - *3979 MadCo
Rand CD #15 - *0523 MadCo

Investments CD

115 - Prepaid Insurance

1151 -
115.2 -
115.3 -
115.4 -
115.5 -

Total 115

Prepaid 569 Employee Ins. Bene
Prepaid 570 Insurance

Prepaid 615 Emp. Ins Bene
Prepaid 618 Bonds

Prepaid 854 Insurance

- Prepaid Insurance

116 - Prepaid - IT Consultant

Total Other Current Assets

Total Current Assets

Fixed Assets

120 - Property & Equipment

Feb 19, 26

221.62
257.35
26,639.36
272,560.63
5,904.00
68,327.10
80,686.69

454,596.75

272,478.44
260,133.51
253,502.78
253,502.78
250,772.88
250,772.88
250,762.26
1,253,811.30
150,000.00
250,000.00
245,000.00

3,690,736.83

2,898.72
61,115.05
1,252.56
1,669.86
1,891.75

68,827.94
3,420.00

3,762,984.77

120.1 - Accumulated Depreciation
120 - Property & Equipment - Other

Total 120 - Property & Equipment
126 - Land
Total Fixed Assets
TOTAL ASSETS
LIABILITIES & EQUITY
Liabilities
Current Liabilities
Other Current Liabilities
230 - Payroll Liabilities
230.03 - Social Security

230.031 - Company
230.032 - Employee

Total 230.03 - Social Security

230.04 - Medicare
230.041 - Company

4,217,581.52

(9,554,757.58)
11,118,805.94

1,564,048.36
216,131.00

1,780,179.36

5,997,760.88

3.46
3.46

6.92

0.80
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12:23 PM Wood River Drainage & Levee District

02/19/26
Cash Basis

Balance Sheet
As of February 19, 2026

230

.042 - Employee

Feb 19, 26

0.80

Total 230.04 - Medicare

230.05 - Federal Withholding
230.08 - IMRF
230.081 - Company
230.082 - Employee

Total 230.08 - IMRF

230.09 - Insurance Withholding
230.091 - Health Insurance

230.092 - Life Insurance
Total 230.09 - Insurance Withholding
230.10 - State Unemployment IL

230.12 - Union Dues
230.14 - Miscellaneous

Total 230 - Payroll Liabilities
Total Other Current Liabilities
Total Current Liabilities

Long Term Liabilities
243 - Unreserved
244 - EA #1 Pump - Reserved

Total Long Term Liabilities
Total Liabilities
Equity

299 - Fund Balance

Net Income

Total Equity
TOTAL LIABILITIES & EQUITY

1.60
330.00

847.84
1,244.19

2,092.03

45.54
8.00

53.54
627.79

167.58
35.25

3,314.71

3,314.71

3,314.71

4,123,095.21
164,040.00

4,287,135.21

4,290,449.92

2,151,814.74
(444,503.78)

1,707,310.96

5,997,760.88
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12:22 PM Wood River Drainage & Levee District
02/19/26 Revenue & Expense Budget vs. Actual
Cash Basis October 2025 through September 2026
Oct '25 - Sep 26 Budget $ Over Budget
Income
300 - Assessment 23,515.50 1,050,000.00 -1,026,484.50
301 - Interest Earned
301.2 - Maint Interest Earned 28,968.54 65,000.00 -36,031.46
301.3 - Pump Interest Earned 16,619.01 47,000.00 -30,380.99
301.4 - Rand Interest Earned 12,026.05 30,000.00 -17,973.95
Total 301 - Interest Earned 57,613.60 142,000.00 -84,386.40
306 - Miscellaneous 506.55 2,500.00 -1,993.45
307 - MadCo ARPA Funding 80,303.00 2,628,500.00 -2,548,197.00
309 - Easement & Inspection Fee 4,410.00 15,000.00 -10,590.00
310 - Phillips 66 67,678.71 298,000.00 -230,321.29
313 - Sale of Fixed Assets 0.00 0.00 0.00
314 - Refunds 12,547.05 128,900.00 -116,352.95
315 - Lease 1,980.00 1,980.00 0.00
320 - USACE O&M (Mel Price) 0.00 0.00 0.00
Total Income 248,554.41 4,266,880.00 -4,018,325.59
Gross Profit 248,554.41 4,266,880.00 -4,018,325.59
Expense
400 - Pump Operations
402 - East Alton No. 1 Utilities 3,304.49 20,500.00 -17,195.51
403 - East Alton No. 1 Maint/Repairs 0.00 500.00 -500.00
411 - Wood River Labor 0.00 2,000.00 -2,000.00
412 - Wood River Utilities 2,215.66 9,000.00 -6,784.34
413 - Wood River Maint/Repairs 0.00 500.00 -500.00
421 - Rand Ave Labor 46,081.00 109,000.00 -62,919.00
422 - Rand Ave Utilities 18,423.34 75,000.00 -56,576.66
423 - Rand Ave Maint/Repairs 10,827.20 20,000.00 -9,172.80
428 - Rand Ave. Management Labor 10,829.22 43,000.00 -32,170.78
432 - Hawthorne No. 1 Utilities 1,194.05 4,500.00 -3,305.95
433 - Hawthorne No. 1 Maint/Repairs 0.00 500.00 -500.00
442 - East Alton No. 2 Utilities 1,709.68 5,500.00 -3,790.32
443 - East Alton No. 2 Maint/Repairs 767.39 2,000.00 -1,232.61
451 - Canal Road No. 1 Utilities 335.35 2,000.00 -1,664.65
452 - Canal Road No. 1 Repairs/Maint 0.00 250.00 -250.00
461 - Canal Road No. 2 Utilities 477.32 2,000.00 -1,522.68
462 - Canal Road No. 2 Repairs/Maint 0.00 250.00 -250.00
471 - Canal Road No. 3 Utilities 483.01 2,000.00 -1,516.99
472 - Canal Road No. 3 Repairs/Maint 0.00 250.00 -250.00
492 - Grassy Lake Utilities 461.65 4,500.00 -4,038.35
493 - Grassy Lake Repairs/Maintenance 0.00 250.00 -250.00
494 - Hawthorne No. 2 Utilities 272.85 1,200.00 -927.15
495 - Hawthorne No. 2 Repairs/Maint 0.00 250.00 -250.00
496 - Virginia St Utilities 343.23 1,200.00 -856.77
497 - Virginia St Repairs/Maintenance 0.00 250.00 -250.00
498 - Lakeside Utilities 357.82 1,200.00 -842.18
499 - Lakeside Repairs/Maintenance 0.00 250.00 -250.00
Total 400 - Pump Operations 98,083.26 307,850.00 -209,766.74
500 - Maintenance Operations
550 - Part-Time Maintenance Labor 780.00 2,000.00 -1,220.00
551 - Maintenance Labor 108,030.50 259,000.00 -150,969.50
552 - Utilities 4,025.56 8,000.00 -3,974.44
553 - Building Maint & Supplies 8,769.45 20,000.00 -11,230.55
554 - Fuel (Gasoline) 4,338.99 15,000.00 -10,661.01
555 - Fuel (Diesel) 4,437.04 12,000.00 -7,562.96
557 - Vehicle Maint. / Repair 2,265.42 10,000.00 -7,734.58
558 - Equipment Maint. / Repair 23,574.79 30,000.00 -6,425.21
559 - Vegetation Removal 0.00 15,000.00 -15,000.00
560 - Clothing Allowance 310.96 2,000.00 -1,689.04
561 - Aggregate and Rip Rap 1,793.76 10,000.00 -8,206.24
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12:22 PM Wood River Drainage & Levee District
02/19/26 Revenue & Expense Budget vs. Actual

Cash Basis

569 - Employee Insurance Benefit
570 - Insurance

573 - Training

576 - Saftey

Total 500 - Maintenance Operations

600 - Administration
601 - Administration Labor
602 - Utilities
603 - Office Supplies
604 - Building Maintenance
605 - Commissioner Labor
606 - Travel and Meals
607 - Consultant - Accounting
608 - Consultant - Attorney
609 - Consultant - Engineering
610 - Consultant - IT
612 - Clothing Allowance
615 - Employee Insurance Benefit
616 - Employemnt & Other Medical
618 - Bonds
620 - Marketing - Publications
699 - Finance Charges

Total 600 - Administration

700 - Capital Projects
701 - Capital Improvements
705 - USACE Testing/Inspection
710 - Reconstructions/Repairs

Total 700 - Capital Projects

800 - Payroll Expenses
852 - Social Security
853 - IMRF
854 - Insurance Benefit
855 - Medicare
856 - SUIIL

Total 800 - Payroll Expenses
Total Expense

Net Income

October 2025 through September 2026
Oct '25 - Sep 26 Budget $ Over Budget
17,397.44 51,000.00 -33,602.56
2,696.00 90,000.00 -87,304.00
0.00 500.00 -500.00
65.46 500.00 -434.54
178,485.37 525,000.00 -346,514.63
70,079.15 154,000.00 -83,920.85
2,120.00 6,000.00 -3,880.00
3,238.99 11,000.00 -7,761.01
1,151.33 10,000.00 -8,848.67
9,720.00 23,500.00 -13,780.00
992.61 3,550.00 -2,557.39
0.00 7,000.00 -7,000.00
1,902.00 10,000.00 -8,098.00
3,113.00 10,000.00 -6,887.00
180.00 4,000.00 -3,820.00
927.35 2,000.00 -1,072.65
6,151.71 19,000.00 -12,848.29
0.00 500.00 -500.00
27.00 2,300.00 -2,273.00
624.09 3,000.00 -2,375.91
50.00 150.00 -100.00
100,277.23 266,000.00 -165,722.77
3,098.42 35,000.00 -31,901.58
159,869.38 190,000.00 -30,130.62
147,070.86 2,861,270.00 -2,714,199.14
310,038.66 3,086,270.00 -2,776,231.34
14,872.62 36,720.00 -21,847.38
7,699.17 19,540.00 -11,840.83
3,523.52 14,500.00 -10,976.48
3,478.26 8,600.00 -5,121.74
1,190.60 2,400.00 -1,209.40
30,764.17 81,760.00 -50,995.83
717,648.69 4,266,880.00 -3,549,231.31
-469,094.28 0.00 -469,094.28
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