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1. Meeting Information 
Date:  Friday October 16, 2020 
Time:   8:30 AM 
Location:  543 W. Madison Avenue, Wood River, IL 62095 
   Teams Meeting Call in Number: +1 708-329-8926; Passcode: 167 252 923# 
Minutes  
Written By:  Brianne England 

2. Attendees 

Name Title Organization 

Charles Johansen President – Board of Commissioners Wood River Drainage & Levee District 

Ronald Carnell V.P. – Board of Commissioners Wood River Drainage & Levee District 

Nathan Kincade Board of Commissions Wood River Drainage & Levee District 

Kevin Williams Executive Director Wood River Drainage & Levee District 

Mike Allen Superintendent  Wood River Drainage & Levee District 

Brianne England Secretary Treasurer Wood River Drainage & Levee District 

Harold Graef Project Manager  US Army Corp of Engineers 

Jeff Luken Agent The Luken Agency, Inc 

 

3. Call to Order 
The meeting was called to order at 8:30 am by Commissioner Johansen. Johansen then turned 

moderation of the meeting to Kevin Williams. 

4. Public Comments 
N/A 

5. U.S. Army Corps of Engineers Comments 

5.1. Harold “Hal” Graef provided his project update based on notes received prior to the 

meeting. See attachment.  

5.2. In addition to the notes provided, Mr. Graef stated that the ROW NTP issued for the 3 

pumps stations was amended to include larger areas for permanent and construction 

easements. 

6. Superintendent/Maintenance Report 

6.1. Mike Allen provided his project update.  
6.1.1. Pump Stations – all pump stations are shut down except for Rand. 

 

6.2. Routine Maintenance – 4th cut of levee with by completed by today 10/16 

 

6.3. Removing rust from the flood gates in preparation for painting. 
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7. Executive Director Report 

7.1. Kevin Williams provided his project update based on notes received prior to the 

meeting. See attachment.  

7.2. FEMA Cat-A is fully obligated.  Waiting for the State Comptroller to issue the check. 
7.3. FEMA Cat-B is fully documented and signed by WRDLD.  Waiting for FEMA to obligate it. 

7.4. Working with IDOT on IL 111 Bridge and closure structure rehabilitation.  IDOT will submit for 

an alteration permit. Construction in 2023 

8. Luken Insurance Agency Comments 
8.1. Provided revised list of swing gates, values and premium to insure the gates. 

9. Attorney James Craney Comments 

N/A 

10. Approval of Minutes of the previous meeting: 
A motion was made by Carnell to approve the minutes for 10/06/20 and seconded by Kincade. 

Carnell: aye; Johansen: aye; Kincade: aye. Motion carried 

11. Approval of the Bills 
A motion was made by Carnell to approve the list of bills presented in the amount of $9,323.50; 

second by Kincade. 

Carnell: aye; Johansen: aye; Kincade: aye. Motion carried  

12. Treasurer/Financial Report 
The prepared financial/balance sheet and Revenue & Expense has been presented to be read and 

will answer any questions. Motion made by Carnell to approve the Treasurer/Financial Report; 

second by Kincade. 

Carnell: aye; Johansen: aye; Kincade: aye. Motion carried 

13. Communications 
Wood River Reactor Transportation Arrangement 

14. Old Business 

14.1. Discussion and potential action regarding adding road/railroad closure structures and gates 

to our insurance policy at the premium of $2278.00 
 

A motion made by Carnell; seconded by Kincade to pass. 

 

Carnell: aye, Johansen: aye; Kincade: aye. Motion carried. 

15. New Business 
N/A 
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16. Executive Session 
N/A 

17. Return to open session/roll call: 
N/A 

18. Commissioners/Employee Comments 
Johansen noted that he has seen a lot of maintenance projects occurring in recent weeks. Williams 

agreed that the maintenance crew(s) have been performing long deferred maintenance activities in 

previously unknown areas of responsibility. Williams also added that this has reduced the number of 

U.S. Army Corps of Engineers “Unacceptable” inspection items greatly in recent weeks.  

19. Adjournment 
Motion made by Carnell, seconded by Kincade to adjourn.  

Carnell: aye; Johansen: aye; Kincade: aye. Motion carried.  

Adjournment at 8:50 a.m. 

 

 

 

              
 
 
 
              
 
 
 
              



U.S. Army Corps of Engineers (USACE) Project Update 
Wood River Levee System 

October 16, 2020 
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1.  Status of Design Deficiency Corrections 
Remaining 
Features 

Summary Notes 

Bid Package 8 
(NFS) 

22 RW/1 PS in 
Reach 5 

Final design received.   

Pump Stations 3 new PSs in 
Reach 5 

Final design received.   

RW #1 24 RWs (base + 
option) 

Design complete for 12; awaiting RE Acquisition.  Borings/lab work of 
remaining 12 wells complete; design underway.   

RW #2/Ditch 
Work 

56 RWs/reconnect 
Old WR Creek 

Initial site visit complete. Team drafting drilling plan. 

Pump Station 
Modifications 

2 mods (WR and 
Hawthorne) 

Bidibility, Constructability, Operability, Environmental and Sustainability 
(BCOES) review in progress.  Back-checking review comments. 

RW #3 44 RWs 65% Agency Technical Review (ATR) complete.   

Mitigation  FY21/22 

 

Features 
ROW NTP 

Issued 
ROW Acquisition 

Deadline 
Contract 
Award Consequence  

BP8 22 
RW/PS 17-Jun-19 15-Nov-19 TBD 

Delayed execution of existing funds and potential  
impact on request for funds to complete 
  3 PS 

2-Dec-19; 
amended 
14 Oct 20 17-Jul-20 TBD 

RW #1 9-May-19 31-Jul-19 TBD > 6 month delay requires a new BCOES Review 

PS Mod N/A N/A Mar 21 No additional easements anticipated 

RW #2 est Oct 21 TBD FY22  

RW #3 est Oct-20 TBD FY22  

 
2.  Section 408 Alterations 
- Old Wood River Powerhouse demolition 

▪ Informed that the culverts are still intact with the 23 lines welded shut with 1/2 inch steel 
▪ USACE (Brenton Barkley) working with owner/operator to receive 408 application; est Nov 

- 5 Diamond Campgrounds review ongoing 
 
3.  Pump Station #3 (Farrel/Helmkamp) land acquisition 
- USACE responded to Wood’s 16 Sep letter requesting amended NTP for acquisition 

▪ revised limits of construction based on final design 
o approx 6.28 acres of permanent flood protection levee easement 

o approx 7.75 acres of temporary work area easement to be acquired for construction of 
the 3 pump stations and associated ditching 

▪ request includes additional land to be considered as part of the project (i.e.; future features of 
work such as relief wells; as well as need to access land for maintenance) 

o It is USACE policy to only acquire the minimum interest in real property necessary to 
support a project 

o request to acquire the additional 9.94 acres in fee not granted 
- USACE continues to search for relevant real estate files related to Grassy Lakes and/or the levee 
itself 
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• Gravity Drains Inspection Project (2020-02) 
o EWF – Design Complete. Execution scheduled for FY2021 
o UWR – Design Complete. Execution scheduled for FY2022 
o LWR – Design will be completed in FY2021. Execution scheduled for FY2023 

 
• Stream Bank Erosion Repair Project (2020-03) 

o Design Complete. Execution scheduled for FY2021 due to severity 
o Pending approval of USACE to modify existing permit(s) 

 
• Relief Well Testing / Inspection Project (Project Number TBD) 

o USACE has confirmed the testing frequency of 20% per year 
o Awaiting SOP from the USACE 
o Design is still scheduled for FY2022 
o Execution will begin in late FY2022 or FY2023 
 

• System-Wide Improvement Framework (SWIF) LOI 
o Submitted to the USACE 04 OCT 2019. USACE responded with additional comments. WRDLD will 

resubmit after FEMA certification of all three levee segments 
 

• WRDLD Projects 
o Grassy Lake Pump Station Gravity Drain Sluice Gate Rehab 

 “Warranty Work” will be completed in upcoming weeks as time allows in the 
contractor/fabricator’s schedule 

 The scope is to correct a 2006 installation deficiency (by USACE Contractor) that is 
keeping the gate from opening 100% 
 

o FEMA 2019 Flood Debris Removal 
 Clean-up is 100% complete 
 Documentation in Grants Portal 
 CAT-A project funds have been “Obligated” 
 CAT-B project fully documented and signed by WRDLD. Awaiting final approval from 

FEMA 
 

o Hartford Interceptor Sewer 
 Originally installed in February of 2017 by the SIFPDC at no cost to the Village 
 Pavement settlement repaired by the SIFPDC in October of 2017 at no cost to the 

Village 
 Pavement will be repaired one last time this fall at no cost to the Village 

 
o Mole / Vole / Groundhog Control Program 

 Trapping is ongoing and continuous 
 The District has begun filling holes per USACE standards 

 
• Pump Stations 

o East Alton No. 1 Pump Station – Station is closed 
o Wood River Pump Station – Station is closed 
o East Alton No. 2 Pump Station – Station is closed 
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o Hawthorne Pump Station – Station is closed 
o Rand Avenue Pump Station – 24/7 operation.  

 
• Fiscal Year 2022 Assessment 

o Review/edit of the assessment roll is being completed for the first time in many years 
 

• U.S. Army Corps of Engineers (USACE) Coordination 
o Authorized Level Projects 

 Pump Station Modifications – KW reviewed BCOES plans and specs 
 Bid Package 8 – Final easement signed this week 
 Canal Road Pump Stations – Pending land acquisition. Canal Road #4 PS may require 

backup power 
 RW Package 1 – Pending land acquisition 
 RW Package 2 – KW accompanied USACE on site visit last week. BCOES in progress. 
 RW Package 3 – KW reviewed 65% ATR plans. 

o Mel Price Deficiency Projects 
 Mel Price RW Package 1 – KW reviewed BCOES plans and specs 
 Mel Price RW Package 2 – Design ongoing. Site visit with the USACE this week 

o P.L. 84-99 
 LERRDS complete 
 Award to contractor pending 

o Silver Jackets EAP 
 KW reviewed/commented on DRAFT EAP 

o Section 408 Alterations 
 Wood River Power Station Demolition (UNAUTHORIZED) – USACE working with 

contractor on retroactive permit 
 5 Diamond Camp Grounds (UNAUTHORIZED) – USACE working with contractor on 

retroactive permit 
 Alton WWTP (Illinois American) – Soil borings and piezometer. Permitted. Work in 

progress 
 Alton WWTP (Illinois American) – Effluent line repair/modification. Submitted to USACE. 

Pending backcheck of comments 
 P66 – WR16/17 Pipeline. Pending USACE review/approval 
 P66 – Pipe Bridge. Permitted. Work in progress 
 Ameren – Gateway-Roxford 345kV Rebuild. Permitted. Work in progress 
 Enbridge – Platte Pipeline. Permitted. Work in progress 
 IDOT – IL-111 Bridge and closure structure rehabilitation. Met with IDOT this week. IDOT 

will submit for an alteration permit. Construction in 2023. 
 

 LERRDS (Land Easements Relocations Rights of Way & Disposal Sites) 
o Rights of Entry (ROE) – No activity 
o Temporary Construction Easements – ongoing 
o Permanent Easements – ongoing 
o See update from Craney Law Group and Wood E&IS 
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ASSETS
Current Assets

Checking/Savings
100 · Petty Cash Drawer 15.74
101.2 · EA #1 Utilities-1st Mid Bank 106,994.60
102.1 · Maint. Main - 1st Mid Bank 6,459.60
102.2 · Maint. MMDA - 1st Mid Bank 1,058,121.75
102.5 · Rand MMDA-1st Mid Credit Union 490,359.51
102.6 · Rand Pump St Fund-1st Mid Bank 55,385.50
102.7 · Business Share-1st Mid Credit U 10.31

Total Checking/Savings 1,717,347.01

Other Current Assets
110 · Accrued Interest 9,324.02
112 · Investments CD

112.26 · Maint CD 5318 195,091.17
112.27 · EA #1 CD 5319 244,319.79
112.28 · Maint CD 5320 234,371.67

Total 112 · Investments CD 673,782.63

Total Other Current Assets 683,106.65

Total Current Assets 2,400,453.66

Fixed Assets
120 · Property & Equipment 1,830,323.37
126 · Land 216,131.00

Total Fixed Assets 2,046,454.37

TOTAL ASSETS 4,446,908.03

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Other Current Liabilities

230 · Payroll Liabilities
230.08 · IMRF

230.081 · Company 244.00
230.082 · Employee 1,069.50

Total 230.08 · IMRF 1,313.50

230.09 · Insurance Withholding
230.091 · Health Insurance 39.06

230.092 · Life Insurance 8.00

Total 230.09 · Insurance Withholding 47.06

230.10 · State Unemployment IL 172.03

230.12 · Union Dues 127.52

Total 230 · Payroll Liabilities 1,660.11

Total Other Current Liabilities 1,660.11

Total Current Liabilities 1,660.11

Long Term Liabilities
243 · Unreserved 2,814,582.94
244 · EA #1 Pump - Reserved 208,526.00

Total Long Term Liabilities 3,023,108.94

Total Liabilities 3,024,769.05

Equity

2:04 PM Wood River Drainage & Levee District
10/15/20 Balance Sheet
Cash Basis As of October 15, 2020

Page 1
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290 · Open Bal Equity 2,046,454.37
299 · Fund Balance -599,587.76
Net Income -24,727.63

Total Equity 1,422,138.98

TOTAL LIABILITIES & EQUITY 4,446,908.03

2:04 PM Wood River Drainage & Levee District
10/15/20 Balance Sheet
Cash Basis As of October 15, 2020
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Oct '19 - Sep 20 Budget $ Over Budget

Income
300 · Assessment 831,418.96 940,000.00 -108,581.04
301 · Interest Earned

301.2 · Maint Interest Earned 20,117.43 16,500.00 3,617.43

301.3 · Pump Interest Earned 2,014.92 300.00 1,714.92

301.4 · Rand Interest Earned 6,322.93 4,000.00 2,322.93

Total 301 · Interest Earned 28,455.28 20,800.00 7,655.28

306 · Miscellaneous 496.20 75,000.00 -74,503.80
309 · Easement & Inspection Fee 0.00 0.00 0.00
310 · Phillips 66 225,925.64 266,000.00 -40,074.36
312 · F.E.M.A. 0.00 0.00 0.00
313 · Sale of Fixed Assets 9,203.10
314 · Refunds 158,109.78 159,000.00 -890.22
315 · Lease 600.00 600.00 0.00

Total Income 1,254,208.96 1,461,400.00 -207,191.04

Gross Profit 1,254,208.96 1,461,400.00 -207,191.04

Expense
400 · Pump Operations

401 · East Alton No. 1 Labor 940.00 6,000.00 -5,060.00
402 · East Alton No. 1 Utilities 40,327.49 16,000.00 24,327.49
403 · East  Alton No. 1 Maintenance 0.00 0.00 0.00
404 · East Alton No. 1 Repairs 5,975.50 1,000.00 4,975.50
411 · Wood River Labor 24,007.67 12,000.00 12,007.67
412 · Wood River Utilities 10,641.27 8,500.00 2,141.27
413 · Wood River Maintenance 0.00 0.00 0.00
414 · Wood River Repairs 17,252.57 20,000.00 -2,747.43
421 · Rand Ave Labor 94,250.08 109,000.00 -14,749.92
422 · Rand Ave Utilities 45,204.75 60,000.00 -14,795.25
423 · Rand Ave Maintenance 9,573.30 5,000.00 4,573.30
424 · Rand Ave Repair 53,343.07 15,000.00 38,343.07
425 · Rand Payroll Liabilities 0.00 12,000.00 -12,000.00
426 · Rand Contingency 0.00 50,000.00 -50,000.00
427 · Rand Insurance Benefit 0.00 15,000.00 -15,000.00
431 · Hawthorne No. 1 Labor 1,914.50 24,000.00 -22,085.50
432 · Hawthorne No. 1 Utilities 2,577.42 4,000.00 -1,422.58
433 · Hawthorne No. 1 Maintenance 0.00 0.00 0.00
434 · Hawthorne No. 1 Repairs 5,708.32 1,000.00 4,708.32
441 · East Alton No. 2 Labor 7,738.00 7,000.00 738.00
442 · East Alton No. 2 Utilities 4,540.87 4,000.00 540.87
443 · East Alton No. 2 Maintenance 0.00 0.00 0.00
444 · East Alton No. 2 Repairs 6,946.43 1,000.00 5,946.43

Total 400 · Pump Operations 330,941.24 370,500.00 -39,558.76

490 · Lift Stations
492 · Grassy Lake Utilities 2,399.45 15,000.00 -12,600.55
493 · Grassy Lake Repairs/Maintenance 732.32 1,000.00 -267.68
494 · Hawthorne No. 2 Utilities 558.87 1,000.00 -441.13
495 · Hawthorne No. 2 Repairs/Maint 186.08 250.00 -63.92
496 · Home Garden Utilities 681.51 800.00 -118.49
497 · Home Garden Repairs/Maintenance 869.92 250.00 619.92
498 · Lake Side Utilities 875.84 1,000.00 -124.16
499 · Lake Side Repairs/Maintenance 869.92 250.00 619.92

Total 490 · Lift Stations 7,173.91 19,550.00 -12,376.09

500 · Maintenance Operations
550 · Part-Time Maintenance Labor 33,393.50 20,000.00 13,393.50
551 · Maintenance Labor 219,805.21 213,000.00 6,805.21
552 · Utilities 5,629.08 6,500.00 -870.92
553 · Building Maint &  Supplies 16,718.66 15,000.00 1,718.66
554 · Fuel (Gasoline) 7,993.05 9,500.00 -1,506.95
555 · Fuel (Diesel) 9,431.57 7,000.00 2,431.57
556 · Tractor Maint. / Repair 30,090.39 10,000.00 20,090.39
557 · Vehicle Maint. / Repair 3,216.03 2,500.00 716.03
558 · Equipment Maint. / Repair 1,704.70 2,000.00 -295.30
559 · Vegetation Removal 35,042.84 20,000.00 15,042.84
560 · Clothing Allowance 1,384.76 1,500.00 -115.24
568 · IMRF 0.00 25,000.00 -25,000.00
569 · Employee Insurance Benefit 49,229.91 50,000.00 -770.09
570 · Insurance 46,662.71 48,000.00 -1,337.29

3:21 PM Wood River Drainage & Levee District
10/14/20 Revenue & Expense Budget vs. Actual
Cash Basis October 2019 through September 2020
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Oct '19 - Sep 20 Budget $ Over Budget

573 · Training 0.00 5,000.00 -5,000.00
576 · Saftey 1,964.01 0.00 1,964.01

Total 500 · Maintenance Operations 462,266.42 435,000.00 27,266.42

600 · Administration
601 · Administration Labor 71,546.14 77,000.00 -5,453.86
602 · Utilities 7,527.32 8,500.00 -972.68
603 · Office Supplies 27,609.71 10,000.00 17,609.71
604 · Building Maintenance 9,023.93 5,000.00 4,023.93
606 · Travel and Meals 3,356.28 3,500.00 -143.72
607 · Consultant - Accounting 0.00 0.00 0.00
608 · Consultant - Attorney 69,084.48 35,000.00 34,084.48
609 · Consultant - Engineering 64,161.86 100,000.00 -35,838.14
612 · Clothing Allowance 914.21 2,500.00 -1,585.79
614 · IMRF 0.00 2,500.00 -2,500.00
615 · Employee Insurance Benefit 12,550.24 16,000.00 -3,449.76
616 · Employemnt & Other Medical 133.00 500.00 -367.00
618 · Bonds 2,364.95 0.00 2,364.95
620 · Marketing - Publications 2,840.41 1,000.00 1,840.41
630 · Re-Assessment Costs 1,655.00 0.00 1,655.00
663 · Contract Labor 1,283.25 4,000.00 -2,716.75
699 · Finance Charges 827.33 0.00 827.33

Total 600 · Administration 274,878.11 265,500.00 9,378.11

700 · Capital Projects
701 · Addiional Expense 73,885.81
705 · Corp Routine Insp/Repairs 309,887.36 448,754.00 -138,866.64
710 · Reconstructions 158,690.02 155,000.00 3,690.02
715 · Flood Costs

Additional Expenses 104,528.42 0.00 104,528.42
Repairs 0.00 0.00 0.00
Wages 6,885.19 0.00 6,885.19
715 · Flood Costs - Other 0.00 0.00 0.00

Total 715 · Flood Costs 111,413.61 0.00 111,413.61

700 · Capital Projects - Other 0.00 0.00 0.00

Total 700 · Capital Projects 653,876.80 603,754.00 50,122.80

800 · Payroll Expenses
851 · Payroll Tax Adjustments -2.53 -12,000.00 11,997.47
852 · Social Security 30,562.19 33,500.00 -2,937.81
853 · IMRF 2,829.75 0.00 2,829.75
854 · Insurance Benefit 7,051.18 0.00 7,051.18
855 · Medicare 6,665.14 7,800.00 -1,134.86
856 · SUIIL 8,136.96 10,500.00 -2,363.04

Total 800 · Payroll Expenses 55,242.69 39,800.00 15,442.69

Total Expense 1,784,379.17 1,734,104.00 50,275.17

Net Income -530,170.21 -272,704.00 -257,466.21

3:21 PM Wood River Drainage & Levee District
10/14/20 Revenue & Expense Budget vs. Actual
Cash Basis October 2019 through September 2020
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Type Date Num Due Date Aging Open Balance

Republic Services
Bill 09/20/2020 0350-... 10/04/2020 18 58.91

Total Republic Services 58.91

Sievers Equipment Co.
Bill 08/05/2020 CA66... 08/19/2020 64 44.38

Total Sievers Equipment Co. 44.38

Telle Tire & Auto Centers
Bill 09/28/2020 10324... 10/12/2020 10 35.59

Total Telle Tire & Auto Centers 35.59

Williams Office Products, Inc.
Bill 09/30/2020 INV00... 10/20/2020 8 41.55

Total Williams Office Products, Inc. 41.55

TOTAL

12:42 PM Wood River Drainage & Levee District
10/08/20 Unpaid Bills Detail

As of October 8, 2020
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Type Date Num Due Date Aging Open Balance

Ameren Illinois - EA#1
Bill 10/14/2020 2116 ... 10/28/2020 1 204.73

Total Ameren Illinois - EA#1 204.73

Ameren Illinois - Home Gardens
Bill 10/02/2020 60259... 10/16/2020 13 54.72

Total Ameren Illinois - Home Gardens 54.72

Ameren Illinois - Lakeside
Bill 10/02/2020 17944... 10/16/2020 13 58.78

Total Ameren Illinois - Lakeside 58.78

Ameren Illinois - Office
Bill 10/02/2020 10479... 10/16/2020 13 214.28

Total Ameren Illinois - Office 214.28

Ameren Illinois - Rand
Bill 10/09/2020 3111 ... 10/23/2020 6 3,320.46

Total Ameren Illinois - Rand 3,320.46

AT&T - Business Phone
Bill 10/04/2020 61825... 10/18/2020 11 128.64

Total AT&T - Business Phone 128.64

AT&T - Internet
Bill 09/27/2020 12419... 10/27/2020 18 41.88

Total AT&T - Internet 41.88

AT&T Mobility
Bill 10/14/2020 28729... 10/28/2020 1 350.15

Total AT&T Mobility 350.15

B & B Custom Tees
Bill 09/29/2020 144320 10/13/2020 16 32.00
Bill 10/14/2020 144321 10/28/2020 1 281.70

Total B & B Custom Tees 313.70

Brianne N England
Bill 10/14/2020 Clotin... 10/28/2020 1 71.17

Total Brianne N England 71.17

Chemco Industries, Inc.
Bill 10/05/2020 102013 10/19/2020 10 353.09

Total Chemco Industries, Inc. 353.09

Culligan Water
Bill 08/31/2020 196171 09/30/2020 45 35.50

Total Culligan Water 35.50

Illinois American Water
Bill 09/30/2020 1025-... 10/14/2020 15 21.03

Total Illinois American Water 21.03

M & M Service Company
Bill 10/12/2020 B0012... 10/26/2020 3 451.79

Total M & M Service Company 451.79

Part Stop, Inc.

10:19 AM Wood River Drainage & Levee District
10/15/20 Unpaid Bills Detail

As of October 15, 2020
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Type Date Num Due Date Aging Open Balance

Bill 10/09/2020 432951 11/08/2020 6 33.49

Total Part Stop, Inc. 33.49

Sherwin-Williams
Bill 10/09/2020 8109-5 10/23/2020 6 12.16
Bill 10/14/2020 7868-9 10/28/2020 1 269.78

Total Sherwin-Williams 281.94

Spectrum Business
Bill 10/03/2020 00250... 10/17/2020 12 167.17

Total Spectrum Business 167.17

Telle Tire & Auto Centers
Bill 10/08/2020 10324... 10/22/2020 7 29.95

Total Telle Tire & Auto Centers 29.95

TSheets
Bill 10/13/2020 SEPT ... 10/27/2020 2 156.80

Total TSheets 156.80

Waltco Tool's & Equipment
Bill 10/07/2020 502427 11/06/2020 8 51.93
Bill 10/07/2020 502386 11/06/2020 8 18.15

Total Waltco Tool's & Equipment 70.08

TOTAL 6,359.35

10:19 AM Wood River Drainage & Levee District
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